

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: REALE CONSTRUCTION CO INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263373  
Current Contract Amount: \$6,921,391.75  
Spending to Date: \$6,921,391.72  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$6,394,000.00	03/24/2017	12/01/2018	Bridge Repairs to 15 Bridges at 13 Locations in Region 1 Albany County	03/24/2017

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$313.76	12/01/2018	CO#1 Add Variable Mess Sign Item, Bridge Repairs to 15 Bridges at 13 Locations in Albany County	06/07/2017
Amendment	\$37,522.59		CO#2 HES Concrete Bridge Repairs to 15 Bridges at 13 Locations in Region 1 Albany County	01/29/2018
Amendment	(\$168,827.51)		CO#3 Bridge Repairs to 15 Bridges at 13 Locations in Region 1 Albany County	03/13/2018
Amendment	\$2,310.00		CO#9, Item increase	08/15/2018
Amendment	\$13,116.84		CO 12 Item increase	10/05/2018
Amendment	(\$1,609.00)		CO#13 New/Inc/Decrease Item Bridge Repairs 15 Bridges Region 1 Albany County	10/18/2018
Amendment	\$68,462.80		CO 10 New Item. Item increase	10/26/2018
Amendment	\$9,100.00		CO#14 Additional Thin Polymer Epoxy Overlay for Structural Slabs	11/14/2018
Amendment	\$15,990.10		CO 15 Item increase	12/14/2018
Amendment	\$0.00	01/31/2019	CO 16 NCTE	12/31/2018
Amendment	\$0.00	03/31/2019	CO #17 NCTE	02/05/2019
Amendment	\$10,229.46		CO# 18 Add New Item FAW Conduit Repair	03/07/2019
Amendment	\$14,965.00		CO #19	03/22/2019
Amendment	\$0.00	06/30/2019	CO#23 NCTE	04/05/2019

Amendment	\$217,721.60		CO# 20 Item Increases Sites 3 & 5 Repairs for Substructures	04/22/2019
Amendment	\$18,795.00		CO#21 Overruns	05/10/2019
Amendment	\$92,732.62		CO#22 Increase Existing Items	06/05/2019
Amendment	\$1,922.39		CO#24 Scour Repair at Site 11	06/21/2019
Amendment	\$4,852.10		CO#25 Increase Item Quantity Bridge Preservation	07/10/2019
Amendment	\$47,970.30		CO#26 Additional Structural Steel Replacement	08/06/2019
Amendment	\$42,451.77		CO#27 Existing Striping Item Overruns	09/03/2019
Amendment	\$0.00	10/31/2019	CO#29 NCTE	10/01/2019
Amendment	\$91,732.75		CO#28 Cleanup CO	10/11/2019
Amendment	\$9,200.00		CO#30 Increased Item Bridge Preservation	10/25/2019
Amendment	\$10,236.26		Co#31 New Item Bridge Preservation	11/11/2019
Amendment	\$0.00	12/31/2019	CO#32 NCTE	11/25/2019
Amendment	(\$10,090.54)		CO#33 Cleanup	04/16/2020
Amendment	\$139,788.18		CO#36 Added Work Reinforcing Bar Exposure	05/20/2020
Amendment	\$0.00	01/31/2020	CO#35 NCTE	05/20/2020
Amendment	(\$422,640.48)		CO#38 Cleanup	07/17/2020
Amendment	\$32,486.36		CO#39 New item	01/27/2021
Amendment	\$278,253.28		CO#34 Item increases and new items.	07/14/2021
Amendment	(\$29,593.88)		Change order #40 item decreases	02/04/2022