

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECCO III ENTERPRISES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263208
Current Contract Amount: \$105,265,927.23
Spending to Date: \$101,884,706.94
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$109,692,000.00	04/21/2017	11/20/2019	KEW Gardens Interchange Contract 2B Van Wyck Expressway Between Hoover Ave&72nd Ave Design Bid Build	04/21/2017

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	01/31/2020	CO#1-NCTE-KEW Gardens Interchange Contract 2B Van Wyck Expwy Between Hoover Ave&72nd Ave Design B/B	11/07/2017
Amendment	(\$3.00)		CO#3 Additional Work	06/12/2018
Amendment	(\$6.00)		CO#4 Additional Utility Work High Mast Pole Bearing Pole Interference at MTA Yard	07/25/2018
Amendment	(\$2.00)		CO#8 New/Decrease Item	10/09/2018
Amendment	(\$60.00)		CO#3 New/Decrease Item Kew Gardens Interchange Van Wyck Expressway	10/18/2018
Amendment	(\$10.00)		CO#10 Increase/Decrease Item Quantities	12/17/2018
Amendment	\$0.00	03/20/2020	CO 11 NCTE	12/31/2018
Amendment	(\$1.00)		CO#15 New Item	02/07/2019
Amendment	(\$20.00)		CO# 14 New 950 Item for Removal of Foreign Debris	03/07/2019
Amendment	(\$330.59)		CO#16 Add VECP New Items for Pier Support Asphalt Overlay High Steel & Item Increases & Decreases	04/04/2019
Amendment	(\$26.00)		CO#21 New Items Kew Gardens Interchange Van Wyck Expressway	07/10/2019
Amendment	(\$1.00)		CO#23 New Items & Decreased Quantities	07/23/2019
Amendment	(\$1.00)		CO#25 Item increases and decreases.	09/04/2019

Amendment	(\$125.00)		CO#30 Remove & Dispose ACM Underground 48 Inch Pipe	11/15/2019
Amendment	(\$500.00)		CO#31 - Item in creases and decreases	12/23/2019
Amendment	(\$2.08)		CO#34 New Items Transition Barrier & Asphalt Overhead Sign Structure Additional Manhole	01/28/2020
Amendment	(\$4.00)		CO#37 Pressure Relief Joint Replacement & Steel Faced Concrete Curb	03/04/2020
Amendment	\$0.00	04/30/2020	CO#45 NCTE	04/21/2020
Amendment	(\$21.77)		Change order #55 renegotiate unclassified excavation & disposal quantity	12/08/2020
Amendment	(\$4,424,959.33)		Change order #57 item decreases for clean up and new bridge items	02/08/2021