

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: D A COLLINS CONSTRUCTION CO INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263577  
Current Contract Amount: \$11,762,018.02  
Spending to Date: \$11,762,018.02  
Contract Type: Construction - Highway

**Contract Information**

| Transaction Type  | Transaction Amount | Start Date | End Date   | Description   | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$9,745,743.62     | 03/27/2018 | 12/15/2019 | Bridge rehab, Rts 9/20, CSX/Amtrak RR and RT9/20 over 9J Amtrak RR; Rensselaer County | 03/27/2018                      |

**Contract Amendment Information**

| Transaction Type | Transaction Amount | Amended End Date | Description   | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|---|---------------------------------|
| Amendment        | \$650,000.00       |                  | CO#1 Increase in Amtrack FAW Services   | 06/22/2018                      |
| Amendment        | \$2,012.68         |                  | CO#2 New/Inc/Decrease Items Bridge Rehabilitation Amtrak RR Rensselaer County | 10/29/2018                      |
| Amendment        | \$56,840.86        |                  | CO#4 New Item Bridge Rehab Route 9&20 Over Amtrak RR Rensselaer County        | 12/05/2018                      |
| Amendment        | \$171,010.26       |                  | CO#5 New Remove & Install Angles Item   | 12/20/2018                      |
| Amendment        | \$5,615.28         |                  | CO#7 Add New FA Item  | 03/04/2019                      |
| Amendment        | \$146,037.05       |                  | CO#9 Additional Disposal of Hazardous Paint Waste Containing Lead             | 04/12/2019                      |
| Amendment        | \$165,553.92       |                  | CO#10 New Item Stage 1 Thermal Deck Heating                                   | 04/30/2019                      |
| Amendment        | \$220,380.70       |                  | CO#13 Temporary Closure Pours   | 05/21/2019                      |
| Amendment        | \$17,011.49        |                  | CO#15 New Item Rehab Of Two Bridges Route 9&20 Rensselaer County              | 06/12/2019                      |
| Amendment        | \$10,843.58        |                  | CO#17 Add New Items for Sidewalk Regrading & Asphalt Removal                  | 07/12/2019                      |
| Amendment        | \$50,468.79        |                  | CO#14 Substructure Winter Concrete Pedestals                                  | 08/06/2019                      |
| Amendment        | \$3,334.24         |                  | CO#18 New Bridge Bearing Shim Plates Item                                     | 09/05/2019                      |
| Amendment        | \$60,161.44        |                  | CO#21 New Items & Extra Work Bridge Rehabilitation                            | 09/20/2019                      |

|           |                |  |  |            |
|-----------|----------------|--|--|------------|
| Amendment | \$30,294.65    |  | CO#22 New Items Bridge Rehabilitation  | 10/04/2019 |
| Amendment | \$118,537.12   |  | CO#25 Type C Repairs & Steel Angles Bridge 1 Stage 3                           | 10/28/2019 |
| Amendment | \$237,271.32   |  | CO#26 Miscellaneous Overruns   | 11/14/2019 |
| Amendment | \$12,677.01    |  | CO#28 New item   | 12/11/2019 |
| Amendment | \$7,491.38     |  | CO#19 New Item Concrete Barrier Removal Traffic Control                        | 02/05/2020 |
| Amendment | \$149,715.87   |  | CO#27 Added Work to Remove & Install New Angles & Steel Web Fill Plate Repairs | 03/12/2020 |
| Amendment | \$3,883.99     |  | "FAW" New Item #950.09 Drainag   | 03/26/2020 |
| Amendment | \$18,519.80    |  | CO#30 Engineering Costs  | 04/13/2020 |
| Amendment | \$8,392.81     |  | CO#31 New Item Second Season Traffic Control/Truck Detour                      | 05/04/2020 |
| Amendment | \$6,337.18     |  | CO#32 New Force Account Item Buried Removal Of Concrete Wall                   | 05/26/2020 |
| Amendment | \$37,043.25    |  | CO#33 Existing Item Overruns & Cleanup   | 07/20/2020 |
| Amendment | \$133,254.63   |  | CO#34 Extra Work Second Season Bridge Work                                     | 09/25/2020 |
| Amendment | (\$227,351.24) |  | CO# 36 Cleanup CO  | 03/30/2022 |