

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263603
Current Contract Amount: \$5,719,439.82
Spending to Date: \$5,719,439.82
Contract Type: Construction - Building

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$5,795,562.00 | 05/11/2018 | 12/31/2019 | Comm Vehicle Inspection&Hwy Safety Ops Facility I-87 T/O Champlain Clinton CO (Site Construction) | 05/11/2018 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment | \$5,670.50 | | CO#1 NYS Commercial Vehicle Inspection Facility Clinton County | 09/06/2018 |
| Amendment | \$47,753.81 | | CO#4 Extra Asbestos Work | 10/25/2018 |
| Amendment | \$59,996.00 | | CO#3 Items Increased for Sewer Line | 12/10/2018 |
| Amendment | \$32,651.85 | | CO#2 Waterlines Installation & Hydrant Adjustments | 01/18/2019 |
| Amendment | \$24,030.50 | | CO #5 Item increase and new items | 02/04/2019 |
| Amendment | \$84,917.53 | | CO#6 New Items Commercial Vehicle Inspection & Hwy. Safety Operations | 05/01/2019 |
| Amendment | \$15,702.78 | | CO#8 Grinder Pumps & Box Beam Guiderail Items Added | 06/21/2019 |
| Amendment | \$34,009.07 | | CO#10 New & Increased Items Excavation Waterproofing & Structural Work | 12/06/2019 |
| Amendment | \$6,257.56 | | CO#9 New Dumpster Pad & Fencing | 12/24/2019 |
| Amendment | \$41,342.53 | | CO#11 New Increased & Decreased Items Utility Changes | 02/03/2020 |
| Amendment | \$0.00 | 01/31/2020 | CO#14 NCTE | 02/19/2020 |
| Amendment | \$0.00 | 02/29/2020 | CO#15 NCTE | 04/21/2020 |
| Amendment | \$45,968.36 | 03/31/2020 | CO#12 New Increased & Decreased Concrete Item Quantities | 05/14/2020 |

| | | | | |
|-----------|----------------|--|---|------------|
| Amendment | \$38,378.95 | | CO16# Trench & Culvert Price Adjustment | 05/28/2020 |
| Amendment | (\$528,778.11) | | CO#13 Cleanup | 07/17/2020 |
| Amendment | \$15,976.49 | | CO#17 Final Fuel & Asphalt Adjustment | 08/28/2020 |