

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ATLANTIC ELECTRIC INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D45153E
Current Contract Amount: \$334,258.00
Spending to Date: \$331,115.00
Contract Type: Construction - Building

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$179,550.00 | 06/11/2018 | 12/23/2020 | Repair/Replace Roof Exhaust Fans Bldgs 71 81 84 & 93 Taconic CF Westchester County | 06/11/2018 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment | \$2,382.00 | | CO#1 73768 Provide Power to Glycol Feed System | 08/05/2019 |
| Amendment | \$10,907.00 | | CO#2 74071 Relocate 3 fire alarm conduits | 11/12/2019 |
| Amendment | \$50,093.00 | | CO#3 74068 Repair Replace Roof Exhaust Fans | 11/27/2019 |
| Amendment | \$3,916.00 | | CO#4 74271 Additional Funding Remove Empty Conduit Building 81 | 01/02/2020 |
| Amendment | \$10,216.00 | | CO#6 74275 Relocate conduit Bldg 81 | 01/09/2020 |
| Amendment | \$4,784.00 | | CO#5 74296 Repair Conduits Building 93 | 01/14/2020 |
| Amendment | \$1,469.00 | | CO#7 74409 Repair Lighting | 03/03/2020 |
| Amendment | \$9,951.00 | | CO#8 74457 Repair & Replace Roof Exhaust Fans | 04/22/2020 |
| Amendment | \$6,519.00 | | Change order #9 74756 relocate conduit | 07/16/2020 |
| Amendment | \$0.00 | 06/04/2021 | Change order #10 75355 no cost time extension | 03/08/2021 |
| Amendment | \$4,444.00 | | CO#11 76159 Extend electrical circuit | 08/31/2021 |
| Amendment | \$10,337.00 | | CO#12 76375 Additional conduit wiring | 11/24/2021 |
| Amendment | \$0.00 | 06/30/2022 | Change order #14 76933 no cost time extension | 03/02/2022 |

| | | | | |
|-----------|-------------|------------|--|------------|
| Amendment | \$12,885.00 | | CO #19 76442 increase conduits wiring and junction boxes | 03/18/2022 |
| Amendment | \$4,548.00 | | CO #15 76874 provide power to motorized dampers | 05/06/2022 |
| Amendment | \$16,126.00 | | CO#16 77156 Additional bus bars | 06/17/2022 |
| Amendment | \$2,366.00 | | CO #17 77256 Exterior flood lighting | 07/21/2022 |
| Amendment | \$0.00 | 10/04/2022 | CO #19 77707 no cost time extension | 09/20/2022 |
| Amendment | \$0.00 | 10/10/2022 | CO #20 77785 No cost time extension | 10/07/2022 |
| Amendment | \$3,765.00 | | CO #21 77749 Costs due to COVID-19 stop work order | 10/18/2022 |
| Amendment | \$0.00 | 06/30/2023 | CO#22 78537 No cost time extension | 04/28/2023 |
| Amendment | \$0.00 | 09/30/2023 | CO #23 79614 No cost time extension | 02/14/2024 |