

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: H&L CONTRACTING LLC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263744
Current Contract Amount: \$31,792,320.26
Spending to Date: \$31,792,320.26
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$32,687,178.00	07/23/2018	06/30/2021	NYS Route 112 Reconstruction Proj & Safety Improvements I 495 & Granny Rd Brookhaven Suffolk County	07/23/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$47,326.85		CO 2 New items and increases	04/10/2019
Amendment	(\$1.00)		CO#4 Future Tie-In to Existing Inform System	05/08/2019
Amendment	\$21,699.00		CO#7 New item	07/25/2019
Amendment	\$200.00		CO#11 New Items Bridge Reconstruction	02/03/2020
Amendment	\$248,310.65		CO#18 New Items Extensive Concrete Pavement Repairs	07/23/2020
Amendment	\$151,375.39		CO#9 Pavement Repairs	08/11/2020
Amendment	\$21,062.68		CO#23 New Items Seal Joints & Fill Cracks	09/03/2020
Amendment	\$40,149.04		CO#25 New Manhole Frame & Cover	09/23/2020
Amendment	\$74,385.88		CO#26 Concrete excavation & backfill item quantity increases	10/09/2020
Amendment	\$6,257.39		CO#27 added items.	11/23/2020
Amendment	\$79,048.91		Change order #28 item increases	12/03/2020
Amendment	\$52,025.57		CO#29 New inadvertently omitted items	01/05/2021
Amendment	\$0.01		Change order #30 increase HMS binder & sidewalk items	02/09/2021
Amendment	(\$0.06)		CO#31 Interim pavement marking increases & decrease to base course	03/01/2021
Amendment	\$0.05		Change order #32 decrease/increase existing item quantities	03/09/2021

Amendment	\$0.00	09/30/2021	CO#34 No cost time extension	06/22/2021
Amendment	\$161.23		CO#35 Overruns due to not accounting for tack coat & temporary inductance loop installation & wiring	01/31/2022
Amendment	\$101.43		CO#36 Increases & decreases	02/17/2022
Amendment	\$165.35		CO #37 item quantity changes	03/08/2022
Amendment	\$152,137.83		CO #40 for nighttime traffic work due to accident	03/28/2022
Amendment	(\$17,756.94)		CO #42 to adjust for final quantities used	03/28/2022
Amendment	\$38,710.46		CO#45 Item increases	06/02/2022
Amendment	(\$1,810,217.46)		CO#38 Item increases & decreases & new items	07/26/2022