

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: REALE CONSTRUCTION CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263765
Current Contract Amount: \$8,318,690.39
Spending to Date: \$8,318,690.39
Contract Type: Construction - Standby Contracts

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,066,000.00	09/26/2018	09/30/2020	Where & When General & Demand Response Highway Repair Contract Region 1	09/26/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$695,000.00		CO#1 Site 1 Add New Items Soldier Piles & Lagging & Drilling Support	03/28/2019
Amendment	\$702,341.82		CO#2 New items for Stonewall & Sinkhole	04/22/2019
Amendment	\$298,000.00		CO#6 New Slope Failure Repair Item	05/30/2019
Amendment	\$47,306.65		CO#8 New Item Highway Demand Response Where & When	09/09/2019
Amendment	\$498,884.10		CO#9 Increase Quantity to Existing Items	09/30/2019
Amendment	\$7,260.26		CO#10 New Item Posts For Exist Box BM Guiderailing	02/24/2020
Amendment	(\$1,683.92)		CO#11 New & Decreased Items Highway Repair	03/13/2020
Amendment	(\$5,688.95)		CO#12 Increases & Decreases	04/14/2020
Amendment	\$19,480.85		CO#14 Item increases decreases and new items.	07/02/2020
Amendment	\$19,767.24		CO#16 Increase/Decrease Existing Items	08/21/2020
Amendment	\$0.00	12/31/2020	CO#17 NCTE Where & When Region 1	10/16/2020
Amendment	\$18,628.05		CO#18 Items overruns & underruns	11/24/2020
Amendment	\$16,808.84		CO#19 New traffic signal and curb replacement items	12/08/2020
Amendment	\$0.00	06/30/2021	CO#20 No cost time extension	01/06/2021
Amendment	\$159,799.96		CO#21 New item cured in place pipe	03/11/2021
Amendment	\$279,570.20		CO#22 New items soil borings slope failure & canal breach	08/18/2021

Amendment	\$0.00	07/31/2021	CO#23 No cost time extension	08/30/2021
Amendment	\$156,692.57		CO#25 Installation of traffic signal pole & new items for slope failure & signs at exit 12 Northway	04/15/2022
Amendment	\$701,257.36		CO#27 New highway repair FAW items sites 15 23 25 33 35 36 & 38	05/11/2022
Amendment	\$158,968.25		CO#28 New items added to complete drainage work on multiple sites	07/27/2022
Amendment	\$1,500.30		CO#30 Item increases & desreases	10/26/2022
Amendment	\$25.94		CO#31 asphalt & fuel price adjustments	12/07/2022