

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECCO III ENTERPRISES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261344
Current Contract Amount: \$162,871,227.87
Spending to Date: \$162,871,227.18
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$65,985.82	01/29/2016	CO#18 - KEW GARDENS INTERCHANGE VAN WYCK EXPRESSWAY, QUEENS COUNTY	05/11/2012
Amendment	\$101,121.63		CO# 20 5 new items added at agreed lump sum price	09/13/2012
Amendment	(\$1.00)		CO# 22	10/16/2012
Amendment	\$510,860.35		CO#23 - Steel Ties (temp) item	11/05/2012
Amendment	\$9,238.70		CO# 24	11/19/2012
Amendment	\$190,629.00		CO# 25 Enhance D Hand Rail & Canopy Material	03/12/2013
Amendment	\$46,957.00		CO# 26 New items Hoover Ave Water Main Support	03/28/2013
Amendment	\$360,000.00		CO# 28 Subway Pedstr Tunnel Waterproofing	04/26/2013
Amendment	\$25,000.00		CO# 31 Utilities FDNY relocation at temporary bridge	05/10/2013
Amendment	\$56,200.00		CO#33 WINTER CONCRET	07/22/2013
Amendment	\$731,000.00		CO# 34 Pedestrian Tunnel & Communication Rm	11/01/2013
Amendment	\$705,000.00		CO# 29 Increase for Steel Replacemt @ Qns St & Item decreases- Kew Gardens Interchg Van Wyck Xway	12/04/2013
Amendment	\$97,808.90		CO#35 Increase due to electrical field conditions to allow safe pedestrian travel	01/07/2014
Amendment	\$880,865.43		CO# 37 overruns Kew Gardens Interchange Van Wyck Xway Qn Co.	01/17/2014
Amendment	\$214,299.00		CO#39 - Lead Paint Removal in Pedestrian Subway Tunnel	04/29/2014

Amendment	\$841,628.00		CO#40 NYCT Entrance Kew Gardens Interchg Van Wyck Xway Qns Co	05/30/2014
Amendment	\$597,314.00		CO# 30 Add hot mix asphalt item @ SB Van Wyck Xway & Main Street Kew Garden Intchg Qns Co.	12/08/2014
Amendment	\$111,687.07		CO# 38 Temp steel ties SB VanWyck xway & Kew Garden Interchg Qns Co	12/31/2014
Amendment	\$552,461.00		CO# 41 Steel bearing pile item increase Kew Garden Interchg Van Wyck Xway Qns Co.	01/15/2015
Amendment	\$41,707.58		CO# 42 Item for Host Contract Manager Kew Garden Interchg	02/04/2015
Amendment	\$244,991.00		OOC 43 overrun items Kew Gardens Interchange Van Wyak Expressway Region 11	02/18/2015
Amendment	\$136,038.00		OOC 29 - Soft-Dig Test Pits, Kew Gardens Interchange	03/13/2015
Amendment	\$226,226.25		CO 45 over run on items Region 11	04/09/2015
Amendment	\$42,880.00		OOC 31 HURRICANE SANDY	05/01/2015
Amendment	\$85,505.44		CO#47-Adding Structures(Next Beams & Mesh)-Kew Gardens Interchange Van Wyck Expressway Queens County	05/12/2015
Amendment	\$278,460.58		OOC 33 Over runs of items Region 11	05/21/2015
Amendment	(\$55,885.00)	01/29/2016	OOC 35 add Portland Cement Concrete delete Sealing transverse and longitudinal joints region 11	11/25/2015
Amendment	\$396,601.04	01/29/2016	CO#51, Training Requirements, Reconstruct Kew Gardens Interchange	12/10/2015
Amendment	\$702,440.00		CO 53	01/13/2016
Amendment	\$251,218.15	01/29/2016	CO#52-Increase Asphalt/Add New Items-Kew Gardens Interchange Van Wyck Expressway, Queens County	02/01/2016
Amendment	\$0.00	12/30/2016	CO 55 No cost time extension without Engineering Changes Region 11	02/17/2016
Amendment	\$69,530.00	12/30/2016	CO 49 Additional electrical work Kew Gardens Interchange Contract 1 Region 11	03/29/2016
Amendment	\$106,011.60	12/30/2016	CO 39 Add'l work Next beam couplers, temp subway ped sidewalk at entrance A Region 11	04/22/2016
Amendment	\$375,000.00	12/30/2016	CO 56 Kew Gardens Interchange Contract 1 Additional work added Region 11	07/29/2016
Amendment	\$131,943.00	12/30/2016	New Item, KEW Gardens Interchange, Van Wyck Expressway, Queens Cnty	08/05/2016
Amendment	\$1,982,655.27	12/30/2016	CO 58 New Type 3 construction barricade,remove pvmt marking stripes, over runs region 11	08/25/2016
Amendment	\$216,426.55	12/30/2016	CO 59 Kew Garden interchange contract 1 New items winter concrete, structures Region 11	10/17/2016

Amendment	\$835,449.30	12/30/2016	CO 60 KEW Gardens interchange additional work ornamental steel picket fence Region 11	11/04/2016
Amendment	\$109,780.00	12/30/2016	CO 61additional work required for the procurement and installation of the bridge Region 11	11/23/2016
Amendment	\$0.00	05/31/2017	CoO 62 No cost time extension w/o Engineering charges VanWyck Expressway Region 11	01/26/2017
Amendment	\$1,300,822.40	05/31/2017	CO 64 Increases/decreases of items Kew Gardens interchange Contract 1 Region 11	08/01/2017
Amendment	(\$78.47)		OOC46;-\$78.47;Extra Work of Va	08/31/2017
Amendment	(\$1.25)		CO 48 Kew Gardens Interchange Contract 1 removing boulders from holes in earth for the soldier pile	09/12/2017
Amendment	(\$9.99)		CO 67 Kew Gardens Interchange Contract 1 Van Wyck Expressway Region 11	10/12/2017
Amendment	(\$4.30)		CO 66 Kew Gardens Interchange Contract 1 Van Wyck Expressway Region 11	10/25/2017
Amendment	(\$4.10)		CO # 69 Kew Gardens Interchange Contract 1 Van Wyck Expressway Region 11	10/31/2017
Amendment	(\$20.08)		CO 68 Kew Gardens interchange contract 1 Van Wyck Region 11	11/24/2017
Amendment	(\$814.00)		CO 70 Kew Gardens Interchange Contract 1 Region 11	12/13/2017
Amendment	(\$32.56)		CO#71 Kew Gardens Interchange Contract 1 increases/decreases in items Region 11	02/22/2018
Amendment	(\$22.97)		CO#72 Cleanup/Add'l work KEW Garden Interchange Van Wyck Expwy Queens County	04/23/2018
Amendment	\$151,248.00		CO#73 Verizon & Con Edison Utilities	05/08/2018
Amendment	\$1,930,996.46		CO#74 Decreases/New Items	06/14/2018
Amendment	(\$18,000.00)		CO 65 Credit to NYS	12/12/2018