

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: SEALAND CONTRACTORS CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262281  
Current Contract Amount: \$18,731,119.46  
Spending to Date: \$18,731,119.46  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$18,959,993.30	04/16/2013	10/31/2014	PAVEMENT & BRIDGE REHABILITATION INTERSTATE 690	04/16/2013

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$18,805.00		CO# 2 - MAJOR DESIGN REVISION	10/24/2013
Amendment	\$7,072.23		CO #4 - FAW for Bridge Rail Installation - Pavement & Bridge Rehabilitation Interstate 690	11/22/2013
Amendment	\$0.03		CO# 8- design revisions - Pavement & Bridge Rehab, Interstate 690	12/13/2013
Amendment	\$4,799.90		CO#9 Milling down joint repairs Pavement & Bridge Rehabilitation Interstate 690	05/01/2014
Amendment	\$12,465.68		CO#10 Add'l joint repairs Pavement & Bridge Rehabilitation I-690	05/13/2014
Amendment	\$8,550.66		CO# 11 Utility conflict - Prev Engagemt w/ Onondaga West	05/22/2014
Amendment	\$5,951.19		CO# 12 Temp Access Rd construction to access wksite due to chgs in WZTC plan Pavemt/Brid Rehab I-690	06/02/2014
Amendment	\$65,805.66		CO# 13 Add'l night work ordered to accomodate the NYS Fair - Lighting	06/23/2014
Amendment	\$931.52		CO# 15 Add'l Radius Curb FAW - Var Locations Pavemt & Bridge Rehab I690	07/03/2014
Amendment	\$3,959.12		CO# 14 Pave under guiderail approaches Rte 690 over Rte 370	07/15/2014
Amendment	\$4,305.00		CO# 17 Agreed prices for delineators Pavemt & Brid Rehab Interstate 690	10/07/2014
Amendment	\$484,752.84		CO# 6 Crossover Construction Pavemt & Brid Rehab I 690	11/04/2014

Amendment	\$44,585.10		CO# 16 FAW Night Work Dispensation conflicts in main line peak hr I 690 Pavemt & Brid Rehab Project	11/19/2014
Amendment	\$0.00	12/31/2014	CO# 19 NCTE due to added wk/new drawings/winter postponed work I 690 Pavemt & Brid Rehab Proj	12/01/2014
Amendment	\$300,000.00		CO# 20 FAW Mid November 2014 Buffalo Snow Event - Filed 112 Exempt	12/24/2014
Amendment	\$32,321.43		CO# 21 Increase for bar lock couplers item I 690 Pavemt & Brid Rehab Proj	01/15/2015
Amendment	\$9,000.62		CO# 18 Additional Curb Pavemt & Bridge Rehab I-690	02/19/2015
Amendment	\$11,628.39		CO# 24 Emergency Work FA - Mid November Lake Effect Snow Event Exec Order 137	03/02/2015
Amendment	(\$1,133,013.65)		CO#22 Cleanup CO Pavement & Bridge Rehab I-690	04/30/2015
Amendment	\$0.00	07/31/2015	CO#26 NCTE Pavement & Bridge Rehab I-690	05/07/2015
Amendment	\$30,579.69		CO#23 Add'l bridge railing posts & box beam guide railing Pavement & Bridge Rehab I-690	05/12/2015
Amendment	\$45,292.17		CO#25 Pavement & Bridge Rehab I-690	06/17/2015
Amendment	\$257,015.31		CO#27 Pavement & Bridge Rehab I-690	06/25/2015
Amendment	(\$412,076.06)	07/31/2015	CO#28 Cleanup Pavement & Bridge Rehab I-690	08/08/2016
Amendment	\$0.00	07/31/2016	CO#29 NCTE Pavement & Bridge Rehab I-690	08/19/2016
Amendment	\$15,216.77	07/31/2016	CO#030 PAVEMENT & BRIDGE REHABILITATION INTERSTATE 690	02/16/2017
Amendment	(\$29,822.52)	07/31/2016	CO#031, CLEAN UP, PAVEMENT & BRIDGE REHABILITATION INTERSTATE 690	04/14/2017
Amendment	(\$16,999.92)		CO#32 Adjust LD and Contractor Charges I 690 Pavement/Bridge Rehab project Region 3	01/10/2018