

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: TAPPAN ZEE CONSTRUCTORS LLC
Authority Name: Thruway Authority
Department/Facility Name: New York State Thruway Authority
Contract Number: D214134
Current Contract Amount: \$3,485,885,383.96
Spending to Date: \$1,130,619,534.61
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$3,141,685,500.00	01/18/2013	07/31/2018	TAPPAN ZEE RIVER CROSSING PROJECT- DESIGN BUILD	01/18/2013

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$0.00	03/31/2018	2nd Amendment to DB agreement changing contract language- Tappen Zee Bridge Replacement	02/10/2014
Amendment	(\$632,597.91)		CO#1 Increases/decreases, exercising options - Tappan Zee River Crossing Bridge Replacement	05/15/2015
Amendment	\$0.00	03/31/2018	4th Amdmt, Chg to Auth Proj Dir&General Counsel,D/B PMgr&Notice address,incl Security Device Reqmts	03/30/2016
Amendment	(\$14,912,504.47)	03/31/2018	CO# 2 VECP for FRE,Volt Elec Distribution System & Air/Water Line on Bridge, TZ D/B	04/14/2016
Amendment	\$65,000,000.00	03/31/2018	CO#3 Resubmittal - Disputed Items, Winter Stand-by Cost & Improved Efficiency Tappan Zee Rplcmnt DB	10/05/2016
Amendment	\$11,160,709.79	03/31/2018	CO#4 Traffic Redesign, Pre-Demo Survey, Tappan Zee River Crossing Bridge Replacement Design-Build	05/12/2017
Amendment	\$12,654,765.78		CO# 5 Main Span Open Barrier/Noise Wall Modification Tappan Zee River Crossing D/B	09/14/2017
Amendment	\$15,051,141.00		CO#7 Secondary Containment Direct Cost Tappan Zee River Crossing Project Design Build	02/01/2018
Amendment	\$0.00	10/22/2019	CO#7 NCTE Tappan Zee River Crossing Bridge Replacement Design-Build	12/06/2017

Amendment	\$35,000,000.00		CO#6 Settlement Agreement related to D/B TZ River Crossing Projec	01/12/2018
Amendment	\$10,118,152.33		CO#8 Cut & Lift Demo & Pedestrian Fencing Tappan Zee River Crossing Bridge Replacemt Design-Bld	04/16/2018
Amendment	\$46,548,371.10		CO# 9 Adds 11 Items incl Transport Salvage Reef Material & Alternative Overlay System Allowance	10/30/2018
Amendment	\$22,013,122.90		CO #11 Three Items Fire Stand Pipe Signage Relocation & AETC Revisions & Demo Mudline Revisions	02/12/2019
Amendment	\$26,712,733.00		CO #12 Relocate And Construct State Police Facility & Modify Permanent Maintenance Facility	02/12/2019
Amendment	\$34,997,675.00		CO #10 Part 1 Modifications to Shared Use Path & Westchester Terminal	01/28/2019
Amendment	\$29,806,816.24		CO#13 Additional Work Including the Removal of Dredged Materials	07/09/2019
Amendment	\$6,953,970.02		CO#14 Additional Funding 3 Items Including Bus Lane Controls & Joint Testing & Pavement Restoration	09/24/2019
Amendment	\$28,568,444.00		CO#15 Part 2 of 2 Modifications to Shared Use Path & Westchester Terminal & Additional Items	11/12/2019
Amendment	\$0.00	12/31/2020	Administrative Extension of Contract End Date	11/12/2019
Amendment	\$7,741,236.40		CO#16 Add 12 Work Items & Funds Fencing Mods Demo Pile Remnants Route 9 Sidepath Vehicle Fire	05/06/2020
Amendment	\$3,691,410.30		CO#17 add 10 new work items & funds for fencing & landscaping changes additional demo bridge piers	11/12/2020
Amendment	\$311,962.09		Change order #18 add 7 new items	12/30/2020
Amendment	\$399,368.67		Change order 19 additional items	03/25/2021
Amendment	\$0.00	12/31/2021	Administrative time extension to allow contract management	03/25/2021
Amendment	\$2,081,564.69		Change order #20 additional work	05/24/2021
Amendment	\$933,543.03		CO#21 Prepare Aesthetic lighting system & relocate overhead truck signage & revise salvage item list	10/19/2021