## **Open Book New York Office of the State Comptroller Thomas P. DiNapoli, State Comptroller Contract Transactions**

Vendor Name: ACCENT STRIPE INC Agency Name: Transportation, Department of Department/Facility Name: Department of Transportation Contract Number: D263064 Current Contract Amount: \$513,346.48 Spending to Date: \$513,346.48 Contract Type: Construction - Highway

## **Contract Information**

| Transaction<br>Type  | Transaction<br>Amount | Start Date | End Date | Description  | Transaction<br>Approved/Filed Date |
|----------------------|-----------------------|------------|----------|--|------------------------------------|
| Original<br>Contract | \$640,328.00          | 01/11/2016 |          | Pavement Markings as<br>Needed, Various Locations,<br>Region 5 | 01/11/2016                         |

## **Contract Amendment Information**

| Transaction<br>Type | Transaction<br>Amount | Amended<br>End Date | Description   | Transaction<br>Approved/Filed Date |
|---------------------|-----------------------|---------------------|---|------------------------------------|
| Amendment           | \$28,038.65           | 05/31/2017          | CO#15, Quantity incr/new item,<br>pavement mark as needed, various<br>locations, Region 5.        | 07/22/2016                         |
| Amendment           | \$81,000.00           | 05/31/2017          | CO Increase in Quantities Pavement<br>markings Region 5   | 08/05/2016                         |
| Amendment           | \$33,800.00           | 05/31/2017          | CO 7 Increase in Quantities Epoxy reflect<br>stripe 20 ml.cleaning/prep pavt surfaces<br>Region 5 | 09/27/2016                         |
| Amendment           | \$64,362.76           | 05/31/2017          | CO 8 Added work additional items<br>needed Pavement markings Region 5                             | 11/23/2016                         |
| Amendment           | \$2,750.00            | 05/31/2017          | CO 9 Rte NY 182 from US-62 to NY<br>265,Rte NY N Tonawanda City Line to<br>102nd St Reg 5         | 12/21/2016                         |
| Amendment           | (\$336,932.93)        | 05/31/2017          | CO#10, Item decreases, Pavement<br>Markings as Needed, Various Locations,<br>Region 5.            | 05/17/2017                         |