

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: UNITED FENCE AND GUARD RAIL CORP  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D261633  
Current Contract Amount: \$6,925,773.84  
Spending to Date: \$6,925,773.84  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$43,870.00		Guide Sign Repair and install Region 10 CO7	05/04/2012
Amendment	(\$1,400.35)		BETHPAGE ST PKWY BIKE PATH EXT. NASSAU CO. CO# 3	05/29/2012
Amendment	(\$97,400.10)		Bethpage State Pkwy Bikeway X'tion Nass Co CO#4 CREDIT	07/16/2012
Amendment	\$8,286.49		CO# 8 New item:Add'l cost due to removal of contract items	10/16/2012
Amendment	\$49,531.20		CO# 7	11/02/2012
Amendment	\$5,668.94		CO# 9 NEW ITEM	11/19/2012
Amendment	\$42,460.27		CO# 10 new items for 4 fire hydrant relocations	12/04/2012
Amendment	\$50,000.00		Super Storm Sandy emergency restoration work 112 exempt - filed	12/10/2012
Amendment	\$0.00	06/30/2013	CO# 15 NCTE	01/22/2013
Amendment	\$24,381.15		CO# 16 ADDITIONAL COSTS RELOCATING HYDRANTS IN 3 LOCATIONS	03/21/2013
Amendment	\$353,967.05		CO#17	05/20/2013
Amendment	(\$20,499.52)		HURRICANE SANDY EMERGENCY RESTORATION- FILED ONLY 112 EXEMPT PER EXECUTIVE ORDER	05/30/2013
Amendment	\$0.00	12/30/2013	CO# 20 NCTE	06/18/2013
Amendment	\$3,779.25		CO# 22 NEW ITEM	07/15/2013
Amendment	(\$974.54)		CO# 23 NEW ITEM - Material change	09/05/2013
Amendment	\$9,914.31		CO# 25 INCREASE/DECREASE	10/21/2013

Amendment	\$5,089.64		CO# 27 New Items due to Design Issue - Bethpage St Pkwy Bikeway Extension Nassau Co.	11/21/2013
Amendment	\$0.00	06/01/2014	CO#29 NCTE - Bethpage SP Bikeway Extension Nassau Co.	12/12/2013
Amendment	\$48,790.28		CO# 30 Design Issue - Increase Bethpage State Pkwy Bikeway Extension Nass Co.	01/07/2014
Amendment	\$6,915.61		CO# 32 Add'l cost for kiosk Bethpage SP Bikeway x'tion Nass Co.	02/07/2014
Amendment	\$2,693.38		CO# 33 Cost for work stoppage directive Bethpage SP Bikeway xtion Nass Co	02/14/2014
Amendment	(\$68,790.36)		CO 34 decrease of items not used or no loner needed Bethpage State Pkwy bikeway extension Nassau Co	04/16/2014
Amendment	\$860.54		CO 35	04/25/2014
Amendment	\$19,631.14		CO# 36 New items Bethpage State Pkwy Bikeway Extension Nassau Co.	05/22/2014
Amendment	\$16,123.94		CO# 37 Solar Power w/breakaway trans base Bethpage SP Bikeway xsion Nass Co	06/02/2014
Amendment	\$0.00	06/13/2014	CO# 39 NCTE	06/16/2014
Amendment	(\$32,423.43)		CO# 42 Cleanup CO Bethpage SP Bikeway Extension Nass. Co.	09/29/2014