

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECCO III ENTERPRISES INC
Authority Name: Thruway Authority
Department/Facility Name: New York State Thruway Authority
Contract Number: D214568
Current Contract Amount: \$139,353,575.54
Spending to Date: \$0.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$135,909,000.00	08/06/2018	02/05/2021	Reconstruct I-95 New England Thruway Replace & Rehab Bridges TANE 18-7 Westchester County	08/06/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$252.80)		CO#1 Apply Construction Savings	05/10/2019
Amendment	(\$0.24)		CO #3 item increases and decreases	10/06/2020
Amendment	(\$5.83)		CO#4 item increases and decreases	10/19/2020
Amendment	(\$0.30)		CO#5 item increases decreases and new	10/19/2020
Amendment	\$0.00	08/17/2021	No cost time extension	10/19/2020
Amendment	\$1,437,894.76		Change order #6 item increases & new access noise wall access door & road plate & drainage items	12/11/2020
Amendment	(\$0.16)		CO#7 New item remove existing steel bearing removal	12/15/2020
Amendment	\$405,461.44		Change order #8 item adjustment due to field conditions	01/06/2021
Amendment	(\$0.46)		Change order #9 additional electrical work	01/28/2021
Amendment	(\$0.79)		CO#10 Ramp stabilization	02/24/2021
Amendment	(\$0.49)		CO#11 Item in creases and decreases.	02/25/2021
Amendment	(\$0.08)		CO#12 - Item increases and decreases.	03/02/2021
Amendment	\$331,897.90		Change order #13 additional structure excavation and temporary road plates	05/05/2021
Amendment	(\$0.17)		Change order #14 new item cast in place concrete barrier transitions	06/07/2021
Amendment	\$0.00	10/01/2021	CO#15 No cost time extension	06/17/2021

Amendment	(\$0.21)		Change order #15 increases and decreases	07/07/2021
Amendment	(\$4.76)		CO#16 Decreases & mobilization item	08/30/2021
Amendment	(\$4.30)		CO#17 Decreases & structure fill item	08/30/2021
Amendment	(\$0.39)		CO#18 item in creases and decreases	09/03/2021
Amendment	\$0.00	12/22/2021	CO# 19 No cost time extension	09/07/2021
Amendment	(\$0.96)		Change order #19 increases and decreases	11/26/2021
Amendment	\$2,027,200.00		Change order #20 revision foundations for noise barriers	12/03/2021
Amendment	(\$257.88)		CO#21 Increase for noise wall redesign & credit for previous force estimate & increases & decreases	01/13/2022
Amendment	(\$216.95)		CO#22 Field order change payment reconciled to corresponding quantities of pay items	02/16/2022
Amendment	\$0.00	04/15/2022	Change order # no cost time extension	01/31/2022
Amendment	(\$0.64)		CO#23 Increases & decreases	03/30/2022
Amendment	(\$1,293.19)		CO#24 Increases & decreases	03/30/2022
Amendment	(\$2,838.57)		CO#25 Increases & decreases	03/30/2022
Amendment	\$0.00	06/15/2022	CO #5 No cost time extension	04/05/2022
Amendment	(\$4,294.84)		Change order #26 item increases and decreases final quantities	05/03/2022
Amendment	\$0.00	10/15/2022	CO#6 No cost time extension	08/03/2022
Amendment	(\$253.54)		CO #27 item increases and decreases cleanup	10/12/2022
Amendment	(\$904.81)		Hwy&Brdge Replace- OOC # 28	11/04/2022
Amendment	(\$16,612.78)		CO#29 New items trench culvert excavation	11/21/2022
Amendment	(\$730,933.42)		CO # 30 Credit	11/22/2022