

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: TUSCARORA CONSTRUCTION CO INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D264015  
Current Contract Amount: \$4,924,540.53  
Spending to Date: \$4,924,540.52  
Contract Type: Construction - Standby Contracts

**Contract Information**

| Transaction Type  | Transaction Amount | Start Date | End Date   | Description   | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|---|---------------------------------|
| Original Contract | \$3,739,606.12     | 07/19/2019 | 07/31/2021 | Standby Contract with 2 Predetermined Culvert Replacements Various Locations Region 7 | 07/19/2019                      |

**Contract Amendment Information**

| Transaction Type | Transaction Amount | Amended End Date | Description   | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|---|---------------------------------|
| Amendment        | \$222,540.03       |                  | CO#3 Item Increase  | 02/11/2020                      |
| Amendment        | \$144,409.62       |                  | CO#4 additional work precast culvert install                      | 03/16/2020                      |
| Amendment        | \$15,936.32        |                  | CO#5 Well Point System at Rte 12E Culvert Replacement             | 03/25/2020                      |
| Amendment        | \$61,927.81        |                  | CO#7 Repair Washout Along Railroad in Tupper Lake Franklin County | 04/14/2020                      |
| Amendment        | \$104,571.78       |                  | CO#8 Repair Railroad Track Bed                                    | 06/10/2020                      |
| Amendment        | \$120,194.55       |                  | CO#9 Items Overruns Asphalt Crushed Stone & Structure Fill        | 07/27/2020                      |
| Amendment        | \$89,997.95        |                  | CO#10 New Item Select Granular Subgrade Material                  | 09/15/2020                      |
| Amendment        | \$53,721.48        |                  | CO#12 New Item Stabilize Rte 3 Failed Culvert in Star Lake        | 10/15/2020                      |
| Amendment        | \$163,847.71       |                  | CO#13 Culvert replacement   | 01/06/2021                      |
| Amendment        | \$69,251.83        |                  | CO#14 Where & When new items culvert replacement                  | 01/26/2021                      |
| Amendment        | \$402,122.82       |                  | Change order #15 emergency culvert replacement                    | 02/10/2021                      |
| Amendment        | \$13,596.02        |                  | Change order #11 installation of cattle pass                      | 03/12/2021                      |
| Amendment        | \$2,478.00         |                  | CO#16 Item increases  | 06/04/2021                      |

|           |                |  |   |            |
|-----------|----------------|--|---|------------|
| Amendment | \$86,636.35    |  | CO# 17 Emergency mobilization for Sites 1 & 5 | 09/03/2021 |
| Amendment | (\$366,297.86) |  | CO#18 Cleanup                                 | 01/07/2022 |