

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ELQ INDUSTRIES INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D264065  
Current Contract Amount: \$23,209,370.75  
Spending to Date: \$21,867,628.17  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$17,388,569.81	03/06/2020	11/19/2021	Rehabilitation of 6 bridges NY 987F & NY 907K various locations Westchester County	03/06/2020

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$2,000.00		CO#1 Add Item 637.34 Office Technology & Supplies	07/23/2020
Amendment	(\$20,000.00)		CO#2 Incentive Disincentive Correction	07/31/2020
Amendment	\$6,892.66		CO#3 New Item Cylinder Storage Boxes	09/03/2020
Amendment	\$846,566.56		CO#6 New Item Catchment Systems	10/07/2020
Amendment	\$100,055.60		CO#9 New item slab reconstruction concrete using ready mix concrete trucks	11/13/2020
Amendment	\$439,314.76		CO#11 Additional temporary supports	12/09/2020
Amendment	\$24,300.00		CO#12 New concrete barrier	12/17/2020
Amendment	\$444,983.95		Change order #13 catchment system removal	01/07/2021
Amendment	\$3,534.95		Change order #16 new item	02/11/2021
Amendment	\$23,667.07		CO#20	06/04/2021
Amendment	\$142,739.40		CO#22 New item removal of concrete deck	07/13/2021
Amendment	\$19,940.76		CO#23 New item for remove & dispose of bond breaker	07/26/2021
Amendment	\$139,000.00		CO # 24 Addition of winter work at Pier 1 and 3 at Heatherdell Road bridge	08/30/2021
Amendment	\$126,307.68		CO#26 Increases & new items	09/17/2021
Amendment	\$483,336.65		CO#28 new items	10/15/2021
Amendment	\$0.00	12/06/2022	CO # 30 No cost time extension	11/29/2021

Amendment	\$985,606.44		CO#31 Item increases & decreases & new items	12/31/2021
Amendment	\$550,642.82		CO#32 Replace structural concrete and winter heat fix for concrete	03/29/2022
Amendment	\$127,987.24		CO#33 New items vibration monitoring & pavement markings	04/19/2022
Amendment	\$120,100.87		CO# 34 new items drainage structure work & pavement striping work & overruns	05/05/2022
Amendment	\$141,470.00		CO# 35 Additional paving limits require milling and placement of curb	06/16/2022
Amendment	\$383,723.80		CO#36 Additional funding for unpinned concrete barrier placement and additional base course	07/28/2022
Amendment	\$93,780.97		CO #37 new items	09/06/2022
Amendment	(\$9,169.76)		CO#38 item increases and decreases concrete & engineers field office & fuel price adjustment	10/24/2022
Amendment	\$0.00	07/14/2023	CO#39 no cost time extension	11/09/2022
Amendment	\$33,922.81		CO#40 Item increases decreases and new items.	12/27/2022
Amendment	\$106,028.52		CO#41 Increases and decreases flange cover plate painting of existing bearings & epoxy paint	04/24/2023
Amendment	\$500,000.00		CO # 43 New item for abutment & coping masonry repairs	05/26/2023
Amendment	\$1,782.60		CO #42 One new item for lighting pull box	06/08/2023
Amendment	\$1,464.54		CO#44 Item increases and decreases	07/31/2023
Amendment	\$919.19		CO #46 New item & increases & decreases	09/22/2023
Amendment	(\$99.14)		CO#47 Decreases & new item for bridge masonry rehabilitation	10/25/2023