

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: REALE CONSTRUCTION CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264279
Current Contract Amount: \$8,786,682.57
Spending to Date: \$8,786,682.57
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,076,071.44	10/01/2020	09/30/2022	Where & When Highway Repair Contract SFY 2020 Region 1 Counties	10/01/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$403,882.66		CO#3 New items lightweight fill & snow removal	03/03/2021
Amendment	\$288,799.45		Change order#4 increases & new items	03/15/2021
Amendment	\$579,249.01		CO #5 Item increases and additional emergency work	06/09/2021
Amendment	\$1,068,824.00		CO#6 Increasing items	07/07/2021
Amendment	\$571,779.21		CO # 7 Adjusting contract items for required work	11/18/2021
Amendment	\$547,414.30		CO#8 overruns & increases to existing quantities	03/04/2022
Amendment	\$297,814.06		CO#9 New items for pipe for culvert replacement & remove rocks in culvert for concrete pour	03/28/2022
Amendment	\$698,398.44		CO#10 Debris clean up of drainage structures	05/05/2022
Amendment	\$315,060.34		CO #11 trench and culvert excavation & new items	07/06/2022
Amendment	\$21,025.27		CO#12 Item increase and decreases.	08/11/2022
Amendment	\$53.26		CO#13 Planting deciduous & coniferous trees	08/16/2022
Amendment	\$0.00	10/31/2022	CO#14 No cost time extension	10/12/2022
Amendment	\$1,849.33		CO#15 Increasing & decreasing items & new FAW slope & drainage items	10/27/2022
Amendment	\$0.00	11/30/2022	CO #16 No cost time extension	11/15/2022

Amendment	\$2,881.83		CO#17 New items emergency culvert lining and guide rail end replacement	12/01/2022
Amendment	\$108.56		CO 18 Culvert replacement and repairs	01/10/2023
Amendment	\$128.62		CO#19 Item decreases & new items	01/24/2023
Amendment	\$135.00		CO 20 Basin installation culvert lining stormwater tank cleaning	02/06/2023
Amendment	(\$86,792.21)		CO #21 New items to complete assigned work Sites 34 35 & 39	04/27/2023