

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: BETTE & CRING LLC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D264350  
Current Contract Amount: \$13,312,688.82  
Spending to Date: \$13,312,688.82  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$11,845,225.00	12/11/2020	05/26/2022	Replacement Route 8 Bridge over Routes 5 & 12 Utica & Hartford Oneida County	12/11/2020

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$493,315.71		CO#1 Guide railing & traffic control	07/06/2021
Amendment	\$146,310.30		CO#3 Increases & new force account items	11/05/2021
Amendment	\$0.00	09/27/2022	CO#4 no cost time extension	02/02/2022
Amendment	\$231,859.11		CO#5 New item bridge repairs	02/08/2022
Amendment	\$37,511.86		CO #9 new items construction barricade & temporary positive barrier	07/15/2022
Amendment	\$120,239.82		CO#7 New traffic control work items	07/29/2022
Amendment	\$58,919.90		CO#10 Increases	08/23/2022
Amendment	\$509,222.45		CO#11 Fuel & asphalt price adjustments	09/08/2022
Amendment	\$58,187.98		CO#12 new traffic control & micropile install FAW and new guide railing & junction box items	09/27/2022
Amendment	\$0.00	11/09/2022	CO#13 No cost time extension	10/12/2022
Amendment	\$0.00	11/23/2022	CO #16 No cost time extension	11/15/2022
Amendment	\$46,687.32		CO #15 increase item quantities and minor items	12/01/2022
Amendment	\$123,098.83		CO#17 field conditions	12/20/2022
Amendment	\$28,339.22		CO#18 adds new pull box elevation alteration work & item increases & asphalt price adjustment	01/13/2023
Amendment	\$24,367.59		CO#19 place & consolidate concrete in front of the median barriers on both sides of the Rt 8 bridge	02/06/2023

Amendment	\$53,732.85		CO#20 item increases for protective sealing & shoulder backup material & cleaning structures	02/28/2023
Amendment	\$7,265.12		CO#21 New Items	03/10/2023
Amendment	\$4,946.06		CO #22 new earthwork items	04/06/2023
Amendment	\$87,126.17		CO #23 Steel price adjustment	04/27/2023
Amendment	\$23,670.27		CO#24 Increases in new earthwork and guardrail repair	05/31/2023
Amendment	\$238,360.88		CO #26 New items for straight tack coat & cast in place concrete piles	06/14/2023
Amendment	(\$825,697.62)		CO #27 Increases and decreases	08/03/2023