

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261799
Current Contract Amount: \$19,541,089.75
Spending to Date: \$19,541,089.75
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract data not available for this contract record.					

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$155,738.00)		Pavemt Rehab Rt 12 Chenango Co. CO#3	07/31/2012
Amendment	\$314,594.29		CO# 5	09/25/2012
Amendment	\$1,466,148.96		CO# 1 Increases/Decreases	10/25/2012
Amendment	\$59,263.80		CO# 8	11/13/2012
Amendment	\$32,867.38		CO# 9 Asphalt & fuel price adjustment	11/29/2012
Amendment	\$118,685.59		CO# 10 Items increased over 200% of contract quantity	12/12/2012
Amendment	\$9,931.16		CO# 13 Asphalt/Fuel price adjustments	01/16/2013
Amendment	\$18,322.85		CHANGE ORDER #14 Fuel/Asphalt Price Adjustment	02/04/2013
Amendment	\$2,513,043.58		CO#12 Resubmittal	06/28/2013
Amendment	\$1,431,792.13		CO# 15	07/24/2013
Amendment	(\$10,814.57)		CO# 7 VECP CHANGE ORDER	09/03/2013
Amendment	\$271,954.93		CO# 16 FA item added for add'l time spent driving guide rail posts thru blacktop	09/24/2013
Amendment	\$108,638.51		CO#17	10/18/2013
Amendment	\$344,608.43		CO# 18 Increases/Decreases Pavement Rehab Rte 12 Chenango Co	12/05/2013
Amendment	\$174,665.37		CO# 20 FAW Traffic Control/Survey for road profile change;Pavemt Rehab Rt 12 Chenango Co.	12/19/2013
Amendment	\$0.00	05/31/2014	CO# 22 NCTE Pavemt rehab Rte 12 Chenango Co.	02/10/2014
Amendment	(\$749,056.67)		CO# 21 Credit	05/22/2014
Amendment	(\$25,933.56)		CO#23	07/28/2014