

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: OAKGROVE CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262465
Current Contract Amount: \$5,731,146.17
Spending to Date: \$5,731,146.17
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$5,441,101.25	12/27/2013	12/31/2014	2.5 MILES OF ASPHALT CONCRETE MILLING AND RESURFACING NY ROUTE 33 ERIE COUNTY NY	12/27/2013

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$23,702.82		CO#1 - New items, 2.5 miles asphalt concrete milling & resurface, NY RT 33, Erie Ctny NY	08/28/2014
Amendment	\$276,585.85		CO#3 - Item overrun, 2.5 miles asphalt concrete milling and resurface NY Rt 33, Erie Ctny NY	10/14/2014
Amendment	\$52,432.57		CO#7 - New items, 2.5 miles asphalt concrete milling and resurface, Rt 33, Erie Ctny NY	11/19/2014
Amendment	(\$270.00)		CO#8 - FAW and decreases, 2.5 miles asphalt/concrete milling/resurface, NY Rt 33, Erie Ctny	12/08/2014
Amendment	(\$2.85)		CO# 10 - Item increase and decrease 2.5 mile asphalt concrete mill & resurface, NY Rt 33 Erie Ctny	12/23/2014
Amendment	(\$57.40)		CO#12 - Item increase/decrease, 2.5 miles asphalt concrete milling & resurface, NY Rt 33, Erie Cnty	01/09/2015
Amendment	(\$70.43)		CO#13 - New items/decreases, 2.5 miles asphalt concrete milling and resurface, NY Rt 33 Erie Cnty	01/22/2015
Amendment	(\$70.40)		CO#16 - Increase/Decrease Plant Production Quality Adjustment	02/18/2015

Amendment	\$173,911.63	12/31/2014	CO 17, New Item/Increase, 2.5 Miles of Asphalt Concrete Milling & Resurfacing NY Route 33 Erie County	03/01/2016
Amendment	\$47,643.96	12/31/2014	CO# 18. New item, 2.5 miles asphalt concrete milling/resurface, NY Rte 33, Erie Cnty NY	03/22/2016
Amendment	(\$283,760.83)	12/31/2014	CO#13, Item decrease, 2.5 miles asphalt/concrete mill/resurface, NY Rte 33, Erie Cnty.	04/29/2016
Amendment	\$0.00	12/31/2014	FINAL, 2.5 MILES OF ASPHALT CONCRETE MILLING AND RESURFACING NY ROUTE 33 ERIE COUNTY NY	03/15/2017