

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: SLATE HILL CONSTRUCTORS INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262637  
Current Contract Amount: \$2,457,825.07  
Spending to Date: \$2,457,825.07  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,674,426.15	09/12/2014	07/01/2016	LARGE CULVERT PROJECT CAYUGA OSWEGO & TOMPKINS COUNTIES	09/12/2014

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$100,000.00		CO#01 - FAW, mid Nov. lake effect snow storm, Region 5 - 112 Exempt	12/12/2014
Amendment	(\$67,074.44)		CO# 002, DECREASE, LARGE CULVERT PROJECT CAYUGA OSWEGO & TOMPKINS COUNTIES	03/04/2015
Amendment	(\$4,889.01)		CO# 003, Decrease / New Item, Large Culvert Project, Cayuga Oswego & Tompkins Cos	07/20/2015
Amendment	(\$0.02)	07/01/2016	CO 5, Increase/Decrease, Large Culvert Project Cayuga, Oswego, & Tompkins Counties	02/10/2016
Amendment	\$61,586.63	07/01/2016	CO# 006, EMERGENCY WORK, LARGE CULVERT PROJECT CAYUGA OSWEGO & TOMPKINS COUNTIES	06/23/2016
Amendment	(\$72.00)	07/01/2016	CO 8 Conventional wingwalls changed to 3 sided inverted units. Region 3 large culvert project	07/13/2016
Amendment	(\$306,152.24)	07/01/2016	Final Change Order LARGE CULVERT PROJECT CAYUGA OSWEGO & TOMPKINS COUNTIES	09/30/2016
Amendment	\$0.00	10/31/2016	CO 10 No cost time extension	10/25/2016
Amendment	\$0.00	11/18/2016	CO#11-Two Week NCTE for Remaining Asphalt Work-Large Culvert Project Cayuga Oswego&Tompkins Counties	11/23/2016

Amendment	\$0.00	11/18/2016	FINAL, LARGE CULVERT PROJECT CAYUGA OSWEGO & TOMPKINS COUNTIES	04/12/2017
-----------	--------	------------	--	------------