

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: FAHS CONSTRUCTION GROUP INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262737  
Current Contract Amount: \$2,374,026.64  
Spending to Date: \$2,374,026.64  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$3,132,776.80	12/11/2014	11/25/2015	ROUTE 17 BRIDGE APPROACH SLAB REPLACEMENT TIOGA COUNTY	12/11/2014

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$187,822.25)		CO# 001, Increase In Quantity/ New Item, Route 17 Bridge, Approach Slab Replacement, Tioga County	07/20/2015
Amendment	(\$12,000.00)		CO# 002, Decrease/ Add Temp. Lane Closure, Route 17 Bridge Approach Slab Replacement Tioga County	08/05/2015
Amendment	\$0.00	12/14/2015	CO 004, NCTE, Route 17 Bridge Approach Slab Replacement Tioga County	12/09/2015
Amendment	\$12,745.04	12/14/2015	CO#3 - New Items, Replace Approach Slab @ Rt 17, Tioga County	12/24/2015
Amendment	\$0.00	06/01/2016	CO 006, NCTE, Route 17 Bridge Approach Slab Replacement Tioga County	01/12/2016
Amendment	(\$458,133.84)	06/01/2016	CO#08, Cleanup CO, route 17 bridge approach slab replace, Tioga Cnty	03/17/2016
Amendment	\$0.00	06/15/2016	CO#10 NCTE Route 17 Bridge Approach Slab Replacement Tioga County	06/22/2016
Amendment	(\$112,564.11)	06/15/2016	CO#9 Cleanup Route 17 Bridge Approach Slab Replacement Tioga County	08/18/2016
Amendment	(\$975.00)	06/15/2016	CO 11 Final Change Order Basic work Zone traffic control Region 9	09/14/2016