

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: DOLOMITE PRODUCTS COMPANY INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262898
Current Contract Amount: \$4,088,706.82
Spending to Date: \$4,088,706.82
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$4,075,234.02	05/18/2015	11/30/2015	5.3 miles asphalt/concrete resurface, various routes, Cazenovia, Camden & City of Rome.	05/18/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$131,687.00		CO# 1, item overrun, 5.3 miles asphalt resurface, various Rtes, Cazenovia, Camden, Rome.	09/17/2015
Amendment	\$0.00	06/15/2016	CO#4. NCTE, 5.3 miles asphalt/concrete resurface, various routes, Cazenovia, Camden, Rome.	11/03/2015
Amendment	\$53,386.10	06/15/2016	CO#2. New Item, 5.3 mile asphalt/concrete resurface, various routes, Cazenovia, Camden, Rome.	12/16/2015
Amendment	\$9,900.00	06/15/2016	CO#05. New item, 5.3 miles asphalt/concrete resurface, various rts, Cazenovia, Camden, Rome.	12/28/2015
Amendment	\$278,662.05	06/15/2016	CO#8, Item Increases, 5.3 mi Asphalt/Concrete Resurface, Various Rtes, Cazenovia/Camden/Rome.	01/13/2016
Amendment	\$15,878.25	06/15/2016	CO#7, New Items, 5.3 miles asphalt/concrete resurface, various Rts, Cazenovia/Camden & Rome.	01/27/2016
Amendment	\$35,720.00	06/15/2016	CO#10. Item increase, 5.3 miles asphalt/concrete resurface, various rtes, Cazenovia, Camden & Rome.	02/10/2016
Amendment	\$24,696.84	06/15/2016	CO#11, New items/overruns, 5.3 mi asphalt/concrete resurface, various rts, Cazenovia, Camden, Rome.	03/04/2016

Amendment	\$41,605.73	06/15/2016	CO# 12, New items, 5.3 mi. asphalt/concrete resurface, various Rts, Region 2.	03/21/2016
Amendment	\$14,858.36	06/15/2016	CO#14 5.3 miles Asphalt Concrete Resurface, Various Rts, Cazenovia, Camden & City of Rome.	06/22/2016
Amendment	\$0.00	08/31/2016	CO#15, NCTE, 5.3 miles asphalt/concrete resurface, various Rts, Cazenovia, Camden, Rome.	06/27/2016
Amendment	\$18,900.80	08/31/2016	CO#17, New item, 5.3 miles asphalt resurface, various routs, Cazenovia/Camden/Rome	10/14/2016
Amendment	\$0.00	06/30/2017	CO#18-Ten Month NCTE-Over 5 Mi.Asphalt/Concrete Resurface Various Rtes Cazenovia Camden City of Rome	11/04/2016
Amendment	\$3,623.50	06/30/2017	CO#13, new item, 5.3 miles asphalt/concrete resurface, various Rts, Region 2	05/08/2017
Amendment	\$3,701.02	06/30/2017	CO#16 New Item PM Pavement Project Cazenovia, Camden & City of Rome Oneida County	08/04/2017
Amendment	\$0.00	12/01/2017	CO#20 NCTE PM Pavement Project 15A Cazenovia, Camden & Rome, Oneida County	09/25/2017
Amendment	\$0.00	12/29/2017	CO#25 NCTE PM Pavement Project 15A Cazenovia, Camden & Rome, Oneida County	12/20/2017
Amendment	\$0.00	04/28/2018	CO#26, NCTE, 5.3 miles asphalt resurface, various rts, Cazenovia, Camden & City of Rome.	01/24/2018
Amendment	\$22,500.01		CO# 23, Item incr, 5.3 miles asphalt/concrete resurface, various rts, Cazenovia, Camden, Rome.	03/21/2018
Amendment	\$133,709.33		CO#21-ADA Work-Drainage & Pedestrian Sidewalks	07/27/2018
Amendment	\$44,436.36		CO#22 Improve 4 Pedestrian ADA Crossings Traffic Signal Upgrades Storm Drainage	12/12/2018
Amendment	(\$819,792.55)		CO#28 Cleanup	03/05/2019