

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: ECCO III ENTERPRISES INC
Authority Name: Thruway Authority
Department/Facility Name: New York State Thruway Authority
Contract Number: D214240
Current Contract Amount: \$26,259,260.95
Spending to Date: \$0.00
Contract Type: Construction - Building

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|--|---------------------------------|
| Original Contract | \$28,762,000.00 | 01/17/2014 | 10/30/2015 | BRIDGE & PAVEMENT REHABILITATION & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 01/17/2014 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|--|---------------------------------|
| Amendment | (\$263,604.50) | | CO#7-Increase Ground Penetrating Radar-Bridge&Pavement Rehab&Flood Mitigation Orange & Rockland Co's | 03/03/2015 |
| Amendment | (\$0.55) | | CO#12-Item Increases&Decreases-Bridge&Pavement Rehabilitation&Flood Mitigation Orange&Rockland Cos | 06/24/2015 |
| Amendment | (\$0.65) | | CO#13-Increases&Decreases-Bridge & Pavement Rehabilitation &Flood Mitigation Orange &Rockland Counties | 09/04/2015 |
| Amendment | (\$0.17) | | CO# 14, INCR/DECR, BRIDGE & PVMT REHABILITATION & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 09/11/2015 |
| Amendment | (\$1.33) | | CO# 15, INCR/DECR, BRIDGE & PVMT REHABILITATION & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 09/17/2015 |
| Amendment | (\$0.27) | 10/30/2015 | CO# 16 INCR/DECR, BRIDGE & PVMT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 11/06/2015 |
| Amendment | (\$46.07) | 10/30/2015 | CO# 17, INCR/DECR, BRIDGE & PVMT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 11/06/2015 |

| | | | | |
|-----------|------------------|------------|--|------------|
| Amendment | (\$0.94) | 10/30/2015 | INCR/DECR, BRIDGE & PVMT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 11/16/2015 |
| Amendment | \$0.00 | 11/24/2015 | NCTE, BRIDGE & PAVEMENT REHABILITATION & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 12/08/2015 |
| Amendment | (\$0.20) | 11/24/2015 | INCR/DECR, BRIDGE & PAVEMENT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 01/15/2016 |
| Amendment | (\$0.68) | 11/24/2015 | INCR/DECR, BRIDGE & PAVEMENT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND COUNTIES | 01/15/2016 |
| Amendment | (\$1,937.12) | 11/24/2015 | BRIDGE & PAVEMENT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND CO | 02/04/2016 |
| Amendment | \$6,430.63 | 11/24/2015 | BRIDGE & PAVEMENT REHAB & FLOOD MITIGATION ORANGE & ROCKLAND CO | 02/10/2016 |
| Amendment | (\$263,939.86) | 11/24/2015 | CO#23 - Adjust existing items to actual quantites, Pavement & Bridge Rehabs, Rockland Co., TANY13-51 | 02/19/2016 |
| Amendment | (\$133,937.79) | 11/24/2015 | CO#25. Closeout, bridge & pave rehab & flood mitigate, Orange & Rockland Cntys. | 03/09/2016 |
| Amendment | (\$1,845,699.55) | 11/24/2015 | Final Bridge & pave rehab & flood mitigate, Orange & Rockland Cntys. | 06/17/2016 |