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Contract Transactions 

Vendor Name: SCHULER-HAAS ELECTRIC CORP
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D45763E
Current Contract Amount: $7,801,424.00
Spending to Date: $7,792,670.00
Contract Type: Construction - Building 

Contract Information 
Transaction

Type
Transaction

Amount Start Date End Date Description Transaction
Approved/Filed Date

Original
Contract $3,683,000.00 06/14/2018 06/29/2019 

Rehab Bldgs 85 89 140 200 &
Entry Bldg 457 Groveland CF
Livingston County (E)

06/14/2018 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date
Amendment $9,322.00  CO#2 73010 Temporary Heaters 01/02/2019 

Amendment $72,789.00  CO #1 73027 Perimeter security fence
lighting 02/08/2019 

Amendment $258,058.00  CO#3 73290 Ceiling Light Fixtures 1st &
2nd Floor Bldg 140 NOD 03/26/2019 

Amendment ($593.00)  CO#4 73541 Heat Pump Power Upgrades 05/09/2019 

Amendment ($15,631.00)  
CO#5 73290A Amendment for Ceiling
Light Fixtures 1st & 2nd Floor Bldg 140
NOD

05/28/2019 

Amendment $39,390.00  CO# 6 73548 Fire alarm system. 06/14/2019 

Amendment $201,356.00 02/09/2020 CO#9 73663 TE & Additional Light
Fixtures Bldg 85 NOD 07/05/2019 

Amendment $240,754.00  CO#8 73549 NOD for Full Fire Alarm
System Replacement 07/16/2019 

Amendment $105,237.00  CO#7 73632 Telephone Ductbank Bldg 89 07/16/2019 
Amendment $253,117.00  CO#10 73645 Rewire Bldg 85 NOD 07/19/2019 

Amendment $37,548.00  CO#11 73841 Additional Work Groveland
CF 08/23/2019 

Amendment $3,854.00  CO#12 73848 Groveland CF Fire Alarm
Network Design 08/23/2019 

Amendment $139,200.00  CO#13 73937 NOD Repair Wiring &
Wiring Raceway 09/06/2019 

Amendment $22,111.00  CO#16 73727 Phone Room Modification
Bldg 89 09/05/2019 
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Amendment $5,847.00  CO#15 73863 Electric to Unit Heater
Basement Area A & B Bldg 85 09/16/2019 

Amendment $811,750.00 04/14/2020 CO#14 73944 TE Delay Costs & Critical
Task Contingency Allowance Increases 09/04/2019 

Amendment $10,299.00  CO#18 73837 Design for Fire Alarm
System Bldg. 89 09/16/2019 

Amendment $10,778.00  CO#17 73788 Remove Damaged Electrical
Parts Bldg. 85 09/16/2019 

Amendment $22,463.00  CO#17 45763 Remove Damaged Electrical
Parts Bldg 85 Groveland CF 09/16/2019 

Amendment $3,661.00  CO#20 73958 Dental Provisions B Wing
Bldg. 140 Groveland CF 09/16/2019 

Amendment $42,457.00  
CO#22 73992 Provide Electric Baseboard
Heat Offices 5 & 7 & Modify Power
Distribution System Bldg 89

10/03/2019 

Amendment $24,558.00  CO#21 73859 Nurse Call System Bldg 140 10/03/2019 
Amendment $383,038.00  CO#1 73933 Modify New Fuel Tanks 10/24/2019 
Amendment $90,085.00  CO#24 74092 Interior room lighting 11/04/2019 
Amendment $38,112.00  CO#25 73800 Stairwell Lighting Bldg 140 11/13/2019 

Amendment $10,887.00  CO#31 73989 Gang Bathroom
Modifications Bldg 140 11/13/2019 

Amendment $32,776.00  CO#27 73897 Yard Phone Conduits &
Concrete Pads 11/27/2019 

Amendment $2,475.00  
CO#28 74077 Electrical Power & Control
Switches Exhaust Fans Rm 1-87 Bldg 85 &
Rm 1-24 Bldg 200

12/09/2019 

Amendment $19,138.00  CO#29 73979 Exhaust fan install 12/09/2019 
Amendment $0.00 09/03/2020 CO#30 74278 NCTE 12/17/2019 

Amendment $7,378.00  CO#31 74331 Expanded Design for Fire
Alarm System Bldg 89 NOD 12/24/2019 

Amendment $132.00  CO#32 73663A NOD Additional Light
Fixtures Bldg 85 01/10/2020 

Amendment ($8,628.00)  CO#33 73645A NOD Rewire Bldg 85 01/21/2020 

Amendment $4,136.00  CO#34 74336 Laundry Rooms Electrical
Bldg 140 02/12/2020 

Amendment $13,393.00  CO#35 74092A NOD Interior Ancillary
Room Lighting Bldg 140 02/12/2020 

Amendment $24,832.00  CO#36 73974 Electrical Revisions Bldg 85 03/10/2020 

Amendment $19,033.00  CO#39 74420 Temporary Electrical
Services Bldg 85 & 89 03/17/2020 

Amendment $62,073.00  CO#38 74078 Exterior Wall Pack Lighting
Systems 04/30/2020 

Amendment $30,686.00  
CO#41 74029 Electrical Power & Switch
Exhaust Fans & Ventilation Ductwork
Bldg 140

05/12/2020 
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Amendment $287.00  CO#42 73937A NOD Repair Wiring &
Wiring Raceway 05/14/2020 

Amendment $16,249.00  CO#50 74530 Canopy Lighting Bldg 85 &
140 05/19/2020 

Amendment $7,157.00  CO#44 74587 DDC & Unit Heaters Power
& Thermostats 05/19/2020 

Amendment $12,602.00  CO#46 74564 JSU Lighting Controls Bldg
85 05/20/2020 

Amendment $19,049.00  CO#48 74196 Electrical Data Provision for
DOCCS Procurement Service Contract 05/28/2020 

Amendment $20,000.00  
CO#45 74719 Reimburse Expenses Related
to Stop Work Order Due to COVID-19
Pandemic

06/02/2020 

Amendment ($951.00)  CO#52 74960 Modify Lighting Controls
Circuits Bldgs 89 & 457 08/26/2020 

Amendment $1,577.00  CO#53 74994 Electrical Modifications to
Laundry Rooms Bldg 140 08/26/2020 

Amendment $2,975.00  CO# 55 75033 Basement Cooler
Condenser Exhaust Fans Bldg 140 08/31/2020 

Amendment $3,175.00  CO#54 74968 Exhaust Fan Control
Modifications Bldg 85 08/31/2020 

Amendment $0.00 11/05/2020 CO#56 75076 NCTE 09/22/2020 
Amendment $49,885.00  CO#49 74779 Claim for March 2020 10/01/2020 
Amendment $0.00 06/09/2021 CO#59 75160 NCTE 10/22/2020 

Amendment $5,058.00  
CO#57 75074 Power thermostats fan coil
units Bldgs 140/89 & Exhaust fan Bldgs
85/200 IT Rooms

11/03/2020 

Amendment $1,926.00  CO#63 75211 Central Battery Unit
Batteries Bldg 457 11/04/2020 

Amendment $4,129.00  CO#62 75133 Lighting Bldg 200 11/04/2020 

Amendment $985.00  CO#61 75175 Verint Room rack power
Bldg 457 11/17/2020 

Amendment $11,566.00  
CO#58 74719A Reimburse Expenses
Related to Stop Work Order Due to
COVID-19 Pandemic

11/17/2020 

Amendment $18,434.00  CO# 75051 Basement Verint Room
Exterior lighting Bldg 140 11/24/2020 

Amendment $90,979.00  Change order #51 74030 additional
data/phone outlets Bldgs 89 140 200 457 12/03/2020 

Amendment $59,890.00  Change order #47 74666 various electrical
modifications Bldg 140 12/07/2020 

Amendment $184,620.00  Change order #40 74555 fire alarm
installation Bldg 89 12/17/2020 

Amendment $1,671.00  Change order #64 75445 mixing station
power bldgs 85 140 & 457 12/29/2020 
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Amendment $4,300.00  Change order #66 75437 modify electric to
kitchen cooler & garbage cooler Bldg 140 01/29/2021 

Amendment $1,712.00  Change order #65 75408 modify perimeter
microwave system 01/29/2021 

Amendment $0.00 08/08/2021 Change order #67 75780 no cost time
extension 03/30/2021 

Amendment $44,136.00  Change order #68 75480 kitchen
modifications Bldg 140 04/30/2021 

Amendment $44,329.00  Change order #69 75316 claims for April
2020 to May 2020 05/21/2021 

Amendment $20,155.00  CO#71 75907 emergency lighting kitchen
& lighting occupancy sensor controls 06/02/2021 

Amendment $258,477.00  Change order #70 control #75850 delay
claim 07/26/2021 

Amendment $9,057.00  CO#74 76005 Fire detection upgrades 08/09/2021 

Amendment $2,449.00  CO#72 76029 Electrical equipment
protection upgrades 08/09/2021 

Amendment $20,950.00  CO#75 76083 Fire alarm work 08/16/2021 

Amendment $106,078.00  CO#73 76183 Delay claim due to design
changes 09/01/2021 

Amendment $0.00 12/31/2021 CO#76 76357 No cost time extension 09/09/2021 
Amendment $30,109.00  CO#77 76553 Delay claim 12/24/2021 
Amendment $0.00 04/01/2022 CO#78 77007 No cost time extension 03/15/2022 
Amendment $44,338.00  CO#79 77601 Contractor reimbursement 02/09/2023 
Amendment ($6,800.00)  CO # 80 73944A Credit 03/01/2023 
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