
Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions 

Vendor Name: TULLY CONSTRUCTION CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261020
Current Contract Amount: $77,881,235.62
Spending to Date: $77,881,235.62
Contract Type: Construction - Building 

Contract Information 
Transaction Type Transaction Amount Start Date End Date Description Transaction Approved/Filed Date
Original Contract data not available for this contract record. 

Contract Amendment Information 

Transaction
Type

Transaction
Amount

Amended
End Date Description

Transaction
Approved/Filed

Date

Amendment ($10.00)  
RECONST INTERCHANGE-REPLACE
BRIDGE GRAND CENT'L PKWY QUEENS
CO #14

05/16/2012 

Amendment ($100.00)  
RECONSTRUCT INTERCHANGE & REPL
BRIDGE GRAND CENT'L PKWY QUEENS
CO CO#32

09/07/2012 

Amendment ($10.00)  
RECONSTRUCT INTERCHANGE &
REPLACE BRIDGE GD CENT PKWY
QUEENS CO CO#33

10/12/2012 

Amendment ($25.45)  RECONST INTRCHG REPLACE BRIDGE
GRAND CENT'L PKWY QUEENS CO#38 12/21/2012 

Amendment $1,053,000.00  
RECONSTRUCT INTERCHANGE & REPL
BRIDGE GR CENTRAL PKWY QUEENS CO
CO#39

01/09/2013 

Amendment $14,012,700.00  

RECONSTRUCT INTERCHANGE &
REPLACE BR GRAND CENT PKWY
QUEENS CO HURRICANE SANDY WORK
FILED 112 EXEMPT

01/29/2013 

Amendment $512,128.26  
RECONSTRUCT INTERCHANGE &
REPLACE BR GRAND CENT PKWY
QUEENS CO OOC #20

04/26/2013 

Amendment $159,830.00  
RECONST INTERCHANGE, REPLACE
BRIDGE GR CENT PKWY QUEENS CO
CO#43

05/09/2013 

Amendment ($56.40)  
RECONST INTERCHANGE, REPLACE
BRIDGE GR CENT PKWY QUEENS CO
OOC #22

05/17/2013 
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Amendment ($59.07)  
RECONST INTERCHANGE, REPLACE
BRIDGE GR CENT PKWY QUEENS CO
CO#46

07/30/2013 

Amendment $1,670,625.00  RECONST INTRCHG REPLACE BRIDGE
GRAND CENT'L PKWY QUEENS CO#47 08/22/2013 

Amendment $309,854.86  CO#49 - stabilize slope 10/21/2013 

Amendment ($170.01)  CO 52 - increase for true/leveling, settling up
items within the contract 12/04/2013 

Amendment ($535,170.61)  CO#53- Reconst Interchg Replace Bridge
Grand Cent'l Pkwy - Queens Co. 12/30/2013 

Amendment ($850,549.50)  CO #54 Decrease 950.0103 Sandy Cleanup 01/14/2014 

Amendment ($201.37)  
CO#55 inc 661.0306 Insulated
conductor-Recon Interchg&replac bridge Grand
Central Pkwy-Queens Co.

01/22/2014 

Amendment ($10.33)  
seq 17, CO #56 inc 698.04,698.05-Recon
Interchg&replac bridge Grand Central
Pkwy-Queens Co.

02/04/2014 

Amendment ($308.36)  
CO #57-Inc. 402.125101,add
950.1201-Reconst Interchg&replac bridge
Grand Central Pkwy-Queens Co.

02/14/2014 

Amendment $0.00 03/31/2014 
CO #59 NCTE - Reconstruct Interchage &
Replac Bridge Grand Central Pkwy - Queens
Co.

02/26/2014 

Amendment ($2,500.94)  CO 20 05/01/2014 
Amendment $0.00 07/31/2014 CO 61 NCTE 05/16/2014 
Amendment ($6,514.65)  OOC 62 Region 11 08/08/2014 

Amendment ($129,276.39)  CO 63 Grand Central Parkway 94th St
interchange construction Region 11 11/14/2014 

Amendment ($3,816,776.43)  Grand Central Pkwy 94th St Region 11 07/09/2015 

Amendment ($30,323.72)  CO 68 increase and decrease in items Grand
Central Pkwy at 94th St Region 11 08/19/2015 

Amendment $0.00 07/31/2014 Seq 28 Final 01/07/2016 
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