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Contract Transactions 

Vendor Name: ECCO III ENTERPRISES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261390
Current Contract Amount: $58,152,376.63
Spending to Date: $58,152,376.61
Contract Type: Construction - Building 

Contract Information 
Transaction Type Transaction Amount Start Date End Date Description Transaction Approved/Filed Date
Original Contract data not available for this contract record. 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date

Amendment $181,250.64  Const and Reconst on I287 including 3
bridges Westchester Cty CO #14 04/30/2012 

Amendment $272,680.48  Const and Reconst on I287 including 3
bridges Westchester Co OOC#15 05/11/2012 

Amendment $61,639.27  I278 NEW ROAD AND BRIDGE CONST
& REHAB WESTCHESTER CO#20 06/18/2012 

Amendment $157,980.42  CONST & RECONST ON I287 INCL 3
BRIDGES WESTCHESTER CO CO#12 08/20/2012 

Amendment ($394,390.00)  
CONST AND RECONST ON I287
INCLUDING 3 BRIDGES WESTCHESTER
CO CO#21

09/07/2012 

Amendment $331,371.46  CONST AND RECONST ON I287 INCL 3
BRIDGES WESTCHESTER CO CO#22 09/19/2012 

Amendment $337,558.38  
CONST AND RECONST ON I287
INCLUDING 3 BRIDGES WESTCHESTER
CO CO#24

11/19/2012 

Amendment $344,000.00  
CONST & RECONST i287 INCL. 3
BRIDGES FAW ACCELERATION
WESTCHESTER CO CO#26

12/20/2012 

Amendment $195,892.33  CONST & RECONST ON I 287 INCL 3
BRIDGES WESTCHESTER CO CO#23 01/25/2013 

Amendment $47,472.80  
I287 NEW ROAD CONST 3 NEW
BRIDGES 2 REPLACE/3 REHAB
WESTCHESTER CO CO#27

02/04/2013 

Amendment $33,501.94  I287 NEW RD CONST 3 NEW BRIDGES
WESTCHESTER CO CO#28 02/12/2013 
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Amendment $505,741.25  
I287 RD CONST/RECONST 3 NEW
BRIDGES 2 REPLACE/3REHAB
WESTCHESTER CO CO#29

03/01/2013 

Amendment $159,474.21  
I-287 NEW RD CONST, RECONST & 3
NEW BRIDGES 2 REPLACE 3 REHAB
WESTCHESTER CO CO#31

03/27/2013 

Amendment $29,233.83  I 287 NEW RD CONST, RECONST & 3
BRIDGES WESTCHESTER CO CO# 04/08/2013 

Amendment $150,000.00  I287 RD CONSTRUCTION RECONST & 3
BRIDGES WESTCHESTER CO CO35 04/19/2013 

Amendment $73,206.42  CONST & RECONST I287 INCL 3
BRIDGES WESTCHESTER CO CO#34 06/19/2013 

Amendment ($836,887.44)  CONST & RECONST I287 INCL 3
BRIDGES WESTCHESTER CO CO#39 07/16/2013 

Amendment $200,924.17  CONST & RECONST I287 INCL 3
BRIDGES WESTCHESTER CO CO#37 08/15/2013 

Amendment $70,400.00  Const and Reconst on I-287- including 3
bridges - Westchester Co. - CO #47 10/04/2013 

Amendment ($0.05)  
CO#45-Final computations-Const & Reconst
on I-287- Including 3 bridges-Westchester
Co.

10/18/2013 

Amendment $466,906.44  
CO#38- Differing Conditions @ Wing Wall
-Const / Reconstruct on I287 inc. 3 bridges-
Westchester Co.

11/22/2013 

Amendment ($1,023.32)  
CO#48-add 402.37690199-Const /
Reconstruct on I287 inc. 3 bridges-
Westchester Co

04/22/2014 

Amendment ($9,931.51)  VALUE ENGINEERING # 1 - DRAINA 05/01/2014 

Amendment ($148,726.58)  CO 50 drive soldier pile lagg wall, VECP
savings 2 AHR SEWW 06/12/2014 

Amendment $18,166.27  
CO#54 - Final computations, const and
reconst, I-287 including 3 bridges,
Westchester CO

07/02/2014 

Amendment ($94,543.12)  
CO#41 - Credit to NYS, const and
reconstruct, I-287 including 3 bridges,
Westchester Ctny

07/31/2014 

Amendment $627,964.63  
CO#27 - FAW Trenchless Vault,
Obstructions and Open Cut, I-287 including 3
bridges, Westchester Ctny

08/20/2014 

Amendment ($19,805.90)  CO 43 VALUE ENGINEERING 4 MODIFY 09/02/2014 
Amendment ($9,387.66)  VALUE ENGINEERING # 6 - REDUCE 09/09/2014 

Amendment $186,501.37  CO 52 new items fence,emergency turn
around Region 8 09/12/2014 

Amendment ($12,039.52)  VECP # 5 - MODIFY DRAIN RUN D 10/02/2014 

Amendment $22,702.55  CO 32 Verizon work final computations
region 8 11/25/2014 
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Amendment $60,902.68  CO 42 Forced accounts extra work Reg 8 12/05/2014 
Amendment $38,790.68  CO 46 FAW extra work Region 8 settling up 12/24/2014 
Amendment $6,043.91  CO 3 clean up order Region 8 01/14/2015 

Amendment $1,587,407.53  CLEAN UP CHANGE ORDER CO 55
Region 8 I287 07/02/2015 

Amendment ($266,717.76)  CO 37 CAT 004 CON-ED GAS Route 287I
Westchester CO 07/09/2015 

Amendment ($15,022.02) 08/14/2013 
CO#12, Value engineering,
construct/Reconstruct, I-287 including 3
bridges, Westchester Cnty

06/10/2016 

Amendment ($364,826.33) 08/14/2013 CO#58, Final quantities, const and reconst
I2-87 including 3 bridges, Westchester Cnty. 07/29/2016 

Amendment $65,119.04 08/14/2013 CO#14, Item incr, const/reconst I-287
include 3 bridges, Westchester Cnty. 08/05/2016 

Amendment ($13,848.02) 08/14/2013 CO#62, Final construct/reconstruct I-287
including 3 bridges Westchester Cnty. 09/13/2016 

Amendment ($84,666.54) 08/14/2013 CO#63, Item incr/decr, const/reconst, I-287
including 3 bridges Westchester Cnty 01/26/2017 
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