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Contract Transactions 

Vendor Name: CCI COMPANIES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D261425
Current Contract Amount: $7,395,731.82
Spending to Date: $7,395,731.82
Contract Type: Construction - Highway 

Contract Information 
Transaction Type Transaction Amount Start Date End Date Description Transaction Approved/Filed Date
Original Contract data not available for this contract record. 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date

Amendment $45,068.29  Rehab Rte 104 George St to Kocher
Oswego CO CO 1 05/11/2012 

Amendment $142,864.73  CO#3 05/24/2012 
Amendment $37,273.69  OOC#4 09/20/2012 
Amendment $88,028.09  CO#5 asphalt and fuel price adjment 02/22/2013 

Amendment $318,086.67  CO# 6 - CONTRACT QUANTITY
OVERRUNS 05/28/2013 

Amendment $8,507.36  FORCE ACCOUNTS 06/13/2013 
Amendment $10,587.78  lighting, ROW marker 06/24/2013 
Amendment $6,881.36  FORCE ACCOUNT WORK CO 08 07/08/2013 
Amendment $14,274.08  FORCE ACCOUNT CO 10 07/12/2013 
Amendment $11,774.40  FORCE ACCOUNT 07/23/2013 
Amendment $11,489.72  FORCE ACCOUNT 08/02/2013 
Amendment $10,333.33  FAW light plant rental charge 09/03/2013 
Amendment $1,265.07  CO 13 09/09/2013 
Amendment $7,654.79  FORCE ACCOUNT 09/18/2013 
Amendment $10,339.14  FORCE ACCOUNT 09/23/2013 
Amendment $26,253.42  FORCE ACCOUNTS 09/27/2013 
Amendment $28,883.35  FORCE ACCOUNTS 10/03/2013 
Amendment ($19,763.79)  drainage, signs, utilities CO 20 10/18/2013 
Amendment $5,027.69  FORCE ACCOUNTS 11/05/2013 

Amendment $82,306.56  CO#21 - CHANGES IN
CONTAMINATED SOILS 11/22/2013 

Amendment $4,765.17  traffic signals Co 22 12/06/2013 

 May 20, 2024 - 03:27 PM 



Amendment ($362,052.00)  rehab / widen Rte 104 George St to
Kocher 12/20/2013 

Amendment $79,165.20  CO#27 Tree removal, planting,
temporary mulch 01/15/2014 

Amendment ($8,990.89)  CO 28 clean up order Oswego 01/31/2014 

Amendment $23,297.48  
CO30 earth work,dry swale redesign,rock
excavationpipe run,milling sewer
cleanout,utilites

02/06/2014 

Amendment $1,832.74  CO 32 Traffic extra work 04/09/2014 
Amendment $11,834.19  CO 33 PICTURE FRAMING DISPUTE 06/17/2014 
Amendment $23,906.71  CO 34 CLEANUP CHANGE ORDER 06/24/2014 

Amendment $3,886.62  FORCE ACCOUNT REGIONAL
DISPUTE 10/29/2014 

Amendment ($1,006,565.18)  CO 30 CLEANUP NEGATIVE ITEM
CHANGE ORDER Region 3 11/13/2014 

Amendment $5,330.18  FORCE ACCOUNT REGIONAL
DISPUTE 11/19/2014 

Amendment ($8,445.47)  CO 38 FUEL & ASPHALT FINAL
ADJUSTMENT Region 3 01/30/2015 

Amendment $5,928.62 03/31/2013 CO 39 Downtime for rock excavation
Rehab of Rte 104 Region 3 01/14/2016 

Amendment ($11,249.77) 03/31/2013 CO#40. Clean up CO, rehab Rte 104
George St to Kocher, Oswego Cnty 03/15/2016 

Amendment ($0.01) 03/31/2013 FINAL, rehab Rte 104 George St to
Kocher, Oswego Cnty 01/06/2017 

 May 20, 2024 - 03:27 PM 


