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Contract Transactions 

Vendor Name: ECCO III ENTERPRISES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262044
Current Contract Amount: $21,404,167.06
Spending to Date: $21,404,167.06
Contract Type: Construction - Highway 

Contract Information 
Transaction

Type
Transaction

Amount Start Date End Date Description Transaction
Approved/Filed Date

Original
Contract $21,314,000.00 07/23/2012 06/30/2015 

Replacement of 2 Sprain Brook
Parkway Bridges over Rt 119,
Westchester CO

07/23/2012 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date

Amendment ($8,100.00)  Replacement of 2 Sprain Brook Parkway
Bridges over Rt 119, Westchester CO 09/21/2012 

Amendment $166,000.00  Replacement of 2 Sprain Brook Pkwy
Bridges over Rt 119, Westchester Co CO#2 02/11/2013 

Amendment $182,003.37  REPL 2 SPRAIN BROOK BRIDGES
OVER RT 119 WESTCHESTER CO CO#4 04/30/2013 

Amendment $16,600.00  
REPL 2 SPRAIN BROOK PKWY
BRIDGES OVER RT119 WESTCHESTER
CO CO#5

05/06/2013 

Amendment $46,906.92  CO# 8 ADD NEW ITEMS TO
CONTRACT 11/12/2013 

Amendment $22,884.64  
CO# 13 FAW Drill & Grout backwall rebar
dowels & concrete protection over shallow
cover util conduit

12/31/2014 

Amendment ($44,916.24)  
CO#14 New items&existing item
underruns, Replacemt 2 Sprain Brook Pkwy
Brid over Rt119 WestchesterCo

03/26/2015 

Amendment $99.88 06/30/2015 CO 15 New Forced Account and Additional
Work Region 8 11/25/2015 

Amendment ($200,025.05) 06/30/2015 CO 16 Sprain Brook Pkwy over Route 119
Region 8 settling up items 02/23/2016 

Amendment ($63,860.94) 06/30/2015 CO 17 Final Clean-up Change Order 10/17/2016 

Amendment ($27,425.52) 06/30/2015 
CO# 018, Clean up, Replacement of 2
Sprain Brook Parkway Bridges over Rt 119,
Westchester CO

04/25/2017 
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