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Vendor Name: A SERVIDONE INC-B ANTHONY CONSTRUCTION CORP
Authority Name: Thruway Authority
Department/Facility Name: New York State Thruway Authority
Contract Number: D213702
Current Contract Amount: $29,690,101.14
Spending to Date: $0.00
Contract Type: Construction - Highway 

Contract Information 
Transaction Type Transaction Amount Start Date End Date Description Transaction Approved/Filed Date
Original Contract data not available for this contract record. 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date

Amendment ($0.04)  
Replacement of I87 bridges over Seven
Lakes Dr & E Village Rd TANY 10-19B
CO #11

04/24/2012 

Amendment ($0.03)  
REPLACE I-87 BRIDGES OVER SEVEN
LAKES DR AND E VILLAGE RD NY
DIV OOC #14

11/02/2012 

Amendment ($0.45)  
REPLACEMENT OF I-87 BRIDGES
OVER SEVEN LAKES DRIVE & E
VILLAGE RD NY DIV

11/13/2012 

Amendment $768,287.92  REPL OF I-87 BRIDGES OVER SEVEN
LAKES DR & E VILLAGE RD OOC 17 03/19/2013 

Amendment $376,576.08  
REPLACEMENT OF I87 BRIDGES
OVER SEVEN LAKES DR & E VILLAGE
RD NY DIV OOC#16

03/19/2013 

Amendment $51,195.91  REPLACE I87 BRIDGES OVER E
LAKES DR AND E VILLAGE RD CO#19 06/24/2013 

Amendment $8,613.66  
REPL I87 BRIDGES OVER SEVEN
LAKES DR/E VILLAGE RD NY DIV.
CO#18

06/24/2013 

Amendment $88,629.89  REPL OF I-87 BRIDGES OVER SEVEN
LAKES DR & E VILLAGE RD 08/22/2013 

Amendment $0.00 09/26/2013 REPL OF I-87 BRIDGES OVER SEVEN
LAKES DR & E VILLAGE RD NCTE 10/04/2013 

Amendment $32,096.54  Bridge replacements Seven Lakes Dr. and
East Village Rd 10/16/2013 

Amendment ($5,283.25)  bridge repairs 2 bridges 10/16/2013 

Amendment ($0.01)  bridge replacement I87 seven lakes Dr and
East Village Rd 11/04/2013 

 May 22, 2024 - 09:44 PM 



Amendment ($0.05)  CO 27 Seq 17 replacement of bridge 12/04/2013 
Amendment ($0.03)  CO 28 seq 18 12/04/2013 
Amendment ($3.04)  CO26 seq19 increase and decrease of items 12/04/2013 

Amendment ($4.71)  Bridge replacements minus and increases in
items 12/06/2013 

Amendment ($0.01)  
replace 1-87 bridge Co31 (Seq 21)
provisions for working in cold weather;steel
bearing pile

01/09/2014 

Amendment ($28,147.75)  replace 1-87 bridge adjusting items, fuel,
asphalt adj ,field change orders Co 30 seq 22 12/26/2013 

Amendment ($177.08)  seq 25 2 bridge replacements 04/07/2014 

Amendment $53,126.10  
CO#1F-Final CO-Replacement of I-87
Bridges Over Seven Lakes Drive & E.
Village Road TANY 10-19B

06/22/2015 
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