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Contract Transactions 

Vendor Name: NAIRY MECHANICAL LLC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D45763P
Current Contract Amount: $3,283,687.00
Spending to Date: $3,277,356.00
Contract Type: Construction - Building 

Contract Information 
Transaction

Type
Transaction

Amount Start Date End Date Description Transaction
Approved/Filed Date

Original
Contract $1,629,700.00 06/14/2018 06/29/2019 

Rehab Bldgs 85 89 140 200 &
Entry Bldg 457 Groveland CF
Livingston County (P)

06/14/2018 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date
Amendment $22,697.00  CO#1 72855 Increase Items 10/04/2018 

Amendment $23,193.00  CO#2 72895 Rehab Several Bldgs. P
Groveland CF Livingston County 10/25/2018 

Amendment $205,687.00  CO#3 73386 Plumbing & Fixture
Replacement Bldg 85 NOD 03/26/2019 

Amendment $85,439.00  
CO#5 73294 NOD Replace Sanitary
Piping Crawl Space Bldg 140 Groveland
CF

04/15/2019 

Amendment $5,805.00  CO 4 73384 Replace failed valves 04/22/2019 

Amendment $7,210.00  CO#6 73386A Additional Work Raise the
Age Groveland CF 05/10/2019 

Amendment $47,565.00  CO#7 73521 Replace sanitary piping in
basement 05/21/2019 

Amendment $7,500.00 02/09/2020 CO#10 73587 TE & NOD Water Heater
Tube Bundles Bldg 85 & Bldg 200 07/08/2019 

Amendment $20,000.00  CO#11 73700 NOD 07/24/2019 
Amendment $13,408.00  CO#9 73745 Repair Sewer Main 07/24/2019 

Amendment $37,712.00  CO#16 73971 Dental area revisions Bldg
#140 08/29/2019 

Amendment $5,677.00  CO#12 73754 Extend Sanitary Sewer Line
Bldg 140 09/06/2019 

Amendment $26,661.00  CO#15 73587A NOD Water Heater Tube
Bundles Bldg 85 & Bldg 200 09/16/2019 
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Amendment $272,500.00 04/14/2020 CO#14 73947 TE Delay Costs & Critical
Task Contingency Allowance Increases 09/04/2019 

Amendment $36,085.00  CO#17 73836 Rehabilitation Groveland CF 09/16/2019 

Amendment $9,201.00  CO#18 45763P Groveland CF Classroom
Plumbing Modifications Bldg. 85 09/16/2019 

Amendment $1,421.00  CO#19 73816 Domestic Water & Drain
for Electric Pressure Steamer Bldg 140 10/16/2019 

Amendment $13,219.00  CO#21 74001 Misc plumbing 11/04/2019 

Amendment $159,333.00  CO#22 74153 Cured In Place Pipe CIPP
Lining Existing Site Storm System NOD 11/12/2019 

Amendment $246,024.00  CO#20 73988 Gang Bathroom
Modifications Bldg 140 11/27/2019 

Amendment $10,903.00  CO#24 74272 Fire Hose Cabinets Bldg 85
NOD 12/17/2019 

Amendment $0.00 09/03/2020 CO#26 74280 NCTE 12/17/2019 

Amendment $18,928.00  CO#23 73879 Repair Site Storm System 3
Locations 01/07/2020 

Amendment $107,440.00  CO#25 73686 Plumbing Piping
Replacement Bldg 140 NOD 12/30/2019 

Amendment ($5,867.00)  CO#27 73700A NOD Shower Floor Drain
Replacement Bldg 140 03/13/2020 

Amendment ($6,030.00)  CO#28 73971A NOD Dental Area
Revision Bldg 140 03/13/2020 

Amendment $0.00 11/05/2020 CO#29 75078 NCTE 09/22/2020 
Amendment $0.00 06/09/2021 CO#30 75162 NCTE 10/22/2020 

Amendment ($654.00)  CO#31 74272A Fire Hose Cabinets Bldg
85 NOD 11/10/2020 

Amendment $36,570.00  CO#32 74995 Modify Laundry Room
Bldg 140 11/24/2020 

Amendment $24,343.00  Change order #33 75360 gang bathroom
crawlspace plumbing Bldg 140 12/28/2020 

Amendment $10,599.00  
Change order #34 75431 pipe & value
labeling & identification for plumbing
systems Bldgs 85 89 & 140

02/05/2021 

Amendment $0.00 08/08/2021 Change order #36 75778 no cost time
extension 03/30/2021 

Amendment $5,814.00  Change order #35 75450 kitchen
dishwashing modifications Bldg 140 04/29/2021 

Amendment $62,667.00  CO#37 74153A Amendment to the NOD
CO 74153 07/20/2021 

Amendment $0.00 11/15/2021 CO#39 76397, no cost time extension 09/10/2021 
Amendment $73,794.00  CO#38 76144 Delay claim 09/29/2021 
Amendment $6,636.00  CO#40 76331 Cap and seal vent lines 11/08/2021 

Amendment $10,669.00  CO#42 76288 Kitchen waste & vent
modifications building 140 12/28/2021 
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Amendment $54,591.00  CO#41 76565 Delay claim from award
June 14 2018 through April 30 2021 01/26/2022 

Amendment $0.00 04/01/2022 CO#43 77013 No cost time extension 03/15/2022 
Amendment ($2,753.00)  CO#44 73947A Credit for for unused funds 09/15/2022 
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