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Contract Transactions 

Vendor Name: CAC INDUSTRIES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263820
Current Contract Amount: $6,388,443.48
Spending to Date: $6,388,443.48
Contract Type: Construction - Highway 

Contract Information 
Transaction

Type
Transaction

Amount Start Date End Date Description Transaction
Approved/Filed Date

Original
Contract $6,074,055.00 11/13/2018 06/20/2019 

Rt 9A Bikeway Security Proj
Battery Pl to W 59th St NY
County

11/28/2018 

Contract Amendment Information 
Transaction

Type
Transaction

Amount
Amended
End Date Description Transaction

Approved/Filed Date

Amendment ($9,500.00)  CO#1 Delete Item Midsize/Intermediate
Inspection Vehicle 01/11/2019 

Amendment $15,945.00  CO#2 Extra Ballards Work 03/26/2019 

Amendment ($400.00)  
CO# 3 Add Concrete in Place Concrete
Barriers Item & Decrease Field Change
Payment Item

04/24/2019 

Amendment ($3,250.00)  CO#4 Item Increases/Decreases 05/02/2019 
Amendment $0.00 09/30/2019 CO#5 NCTE 07/01/2019 

Amendment ($1,920.00)  CO#6 Add New Sidewalks & Driveways &
Demo Deep Bollard Items 08/12/2019 

Amendment ($1,755.00)  CO# 08 Item increases and decreses 08/23/2019 
Amendment ($1,383.00)  CO#10 New Items Sidewalk Pavement 10/03/2019 

Amendment ($4,370.00)  
CO#11 White & Yellow Thermoplastic
Pavement Striping & Yellow Sheeting
Around Bollards

10/24/2019 

Amendment $0.00 11/17/2019 CO#12 NCTE 10/31/2019 

Amendment ($900.00)  
CO#13 Survey Layout & Install
Thermoplastic Symbols/Letters & Cover
Existing Symbols

11/14/2019 

Amendment ($475.00)  CO#14 Added Work & Underruns 12/17/2019 

Amendment ($1,230.00)  CO#15 New & Increased Quantities Route
9A Security 01/06/2020 

Amendment ($1,000.00)  CO#16 Increased & Decreased Items
Security Projects 01/27/2020 
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Amendment ($13,607.52)  CO#18 Cleanup 03/03/2020 
Amendment $338,234.00  CO#19 New Items Highway Construction 03/26/2020 
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