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Contract Transactions

Vendor Name: HEIDELBERG MATERIALS NORTHEAST-NY LLC
Agency Name: Transportation, Department of

Department/Facility Name: Department of Transportation

Contract Number: D263939

Current Contract Amount: $4,813,666.71

Spending to Date: $4,813,666.71

Contract Type: Construction - Highway

Contract Information

Transaction Transaction .. Transaction
Type Amount Start Date | End Date Description Approved/Filed Date
Original Rehab Pavement Rte 5S Towns
C & $4,796,118.68|07/18/2019 |11/30/2019 | of Little Falls & Danube 07/18/2019
ontract .
Herkimer County
Contract Amendment Information
Transaction Transaction Amended Description Transaction
Type Amount End Date P Approved/Filed Date
Amendment §37,895.00 CO#2 New Items Rehab Pavement /135019
Herkimer County
| Amendment $0.00(05/31/2020  |CO#9 NCTE 112/06/2019
|Amendment | $17,153.93 | |CO#11 Item increases and decreases |01/30/2020
|Amendment | $2,786.00 | |CO#12 - Item increases and decreases |03/ 10/2020
Amendment $9,866.00 Change order #5 New Pipe & 03/27/2020
drainage items
Amendment $3,520.78 CO#14 New Items Guide Rails & 0413509
Drainage
Amendment $51,559.27 CO#8 New items 07/16/2020
Amendment $0.00 (06/06/2020 CO#17 NCTE 07/28/2020
Amendment $10,047.87 CO#15 Miscellancous Drainage 08/11/2020
Failures
Amendment $15,486.40 CO#16 Miscellaneous Overruns 08/24/2020
Amendment ($24,840.99) CO#18 Miscellaneous Pavement Item | 9,09,70
Quantity Decreases & Increases
Amendment $87,114.61 CO#20 Add slope repair and rumble 1 15779
strips
Amendment $49,826.95 CO#21 Additional stone filling and 15 37
box beam items
Amendment ($182,797.57) CO#24 New items asphalt & crushed ;51,97
stone & item decreases
Amendment | $33,557.25) Change order #25 new items 06/04/2021

May 17,2024 - 05:01 AM




Change order #4 new granular fill and

Amendment $37,529.16 . 06/16/2021
culvert excavation

Amendment §1,463.35 C0##6 New item for additional 10/15/2021
drainage work

Amendment ($136,512.48) CO#22 Final cleanup decreasing items |03/18/2022
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