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Contract Transactions 

Vendor Name: ECONOMY PAVING CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D262543
Current Contract Amount: $5,585,943.08
Spending to Date: $5,585,943.08
Contract Type: Construction - Highway 

Contract Information 

Transaction
Type

Transaction
Amount Start Date End Date Description

Transaction
Approved/Filed

Date

Original
Contract $5,763,509.88 04/29/2014 12/31/2015 

BRIDGE REHABILITATION
ROUTES 5 20 & 89 CITY OF
GENEVA & TOWN OF TYRE
ONEIDA & SENECA COUNTIES

04/29/2014 

Contract Amendment Information 

Transaction
Type

Transaction
Amount

Amended
End Date Description

Transaction
Approved/Filed

Date

Amendment $124,287.23  CO#5 - CLASS D REPAIRS/ MINOR
OVERRUN 02/05/2015 

Amendment $23,632.69  CO 7 Bolsters at Tyre Reion 4 02/17/2015 

Amendment $1,431.52  CO 9 Dispute resolution, idle time for sub
contractor Reg 4 03/05/2015 

Amendment ($32.90) 12/31/2015 CO 011, Increases, Pavilion, Extra Work, RT
5 & 20 11/18/2015 

Amendment ($7.70) 12/31/2015 Bridge Rehabilitation, Routes 5, 20 & 89,
Oneida & Seneca Counties 12/15/2015 

Amendment ($40.78) 12/31/2015 CO 17 Increases in items Routes 5,20, 89
Bridge Rehabs Region 4 12/29/2015 

Amendment ($53.99) 12/31/2015 CO 18 Bridge Rehab settling up items Region
4 03/03/2016 

Amendment ($0.85) 12/31/2015 Change Order Oak Orchard Signs 03/17/2016 

Amendment ($194.68) 12/31/2015 CO 21 Over-runs Bridge rehab Rtes 5, 20, 89
Oneida & Seneca Counties Region 4 05/04/2016 

Amendment ($69.35) 12/31/2015 
CO# 022, NEW ITEM, BRIDGE REHAB
ROUTES 5 20 & 89 CITY OF GENEVA &
TOWN OF TYRE ONEIDA & SENECA CO

05/11/2016 

Amendment ($67.64) 12/31/2015 
CO# 23 Incr/Decreases; Increase lead paint
removed,Seal Str'l Concrete, Bridge Rehab,
Seneca Co's

05/26/2016 

 May 10, 2024 - 01:38 PM 



Amendment ($326,450.35) 12/31/2015 CO 20 Final Close Out Bridge rehab Region 4 01/05/2017 

Amendment $0.00 12/31/2015 

FINAL, BRIDGE REHABILITATION
ROUTES 5 20 & 89 CITY OF GENEVA &
TOWN OF TYRE ONEIDA & SENECA
COUNTIES

04/12/2017 

 May 10, 2024 - 01:38 PM 


