

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: S & O CONSTRUCTION SERVICES INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D42646H
Current Contract Amount: \$2,809,131.00
Spending to Date: \$2,798,767.00
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,144,857.00	12/07/2015	11/06/2018	Rehabilitation Kitchen & Mess Hall, HVAC, Building 21, Fishkill CF, Dutchess County	12/08/2015

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$36,455.00)	11/06/2018	CO#2, ctrl 70316 Rehabilitation Kitchen & Mess Hall, HVAC, Building 21, Fishkill CF, Dutchess Count	09/30/2016
Amendment	\$313,089.00	11/06/2018	Rehabilitate Kitchen/ mess hall Bldg 21 Fishkill CF	03/21/2017
Amendment	\$0.00	01/15/2019	CO 4 71164 No cost time extension 70 days Rehab kitchen mess hall Bldg 21 Fishkill CF	04/18/2017
Amendment	\$4,692.00		CO 5 Rehabilitate Kitchen and Mess Hall, Bldg 21 Fishkill CF	12/07/2017
Amendment	\$0.00	06/03/2019	CO#6 71742 Time extension Rehabilitate Kitchen/Mess Hall Bldg 21 Fishkill CF	12/28/2017
Amendment	\$17,472.00		CO#7 72053 Rehabilitate Kitchen and-Kitchen/Mess Hall Bldg 21 Fishkill CF	02/07/2018
Amendment	\$10,574.00		CO#8 72425 cut n cap addl radiators mezzanine fl area	06/05/2018
Amendment	\$0.00	01/21/2020	CO #10 73173 NCTE	01/24/2019
Amendment	\$309,968.00		CO#9 72497 Steam & Heating Pipe Work	03/06/2019
Amendment	\$24,531.00		CO# 11 73908 Provide control wiring, clean steam generator bypass	10/22/2019
Amendment	\$0.00	07/02/2020	CO#12 74248 NCTE	02/27/2020
Amendment	\$0.00	07/19/2021	Change order #13 75618 no cost time extension	03/19/2021

Amendment	\$0.00	01/12/2022	Change order #14 75258 no cost time extension	04/21/2021
Amendment	\$20,403.00		CO #15 76394 increase for fittings piping & hangers	10/15/2021
Amendment	\$0.00	03/10/2022	CO#16 76798 no cost time extension	01/28/2022
Amendment	\$0.00	10/14/2022	CO#17 77672 No cost time extension	10/03/2022