

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: DOLOMITE PRODUCTS COMPANY INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263188  
Current Contract Amount: \$8,845,902.57  
Spending to Date: \$8,845,902.57  
Contract Type: Construction - Highway

**Contract Information**

| Transaction Type  | Transaction Amount | Start Date | End Date   | Description                                  | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|--|---------------------------------|
| Original Contract | \$8,185,986.15     | 06/10/2016 | 06/30/2017 | PAVEMENT RESURFACING 12 MILES, ONEIDA COUNTY | 06/10/2016                      |

**Contract Amendment Information**

| Transaction Type | Transaction Amount | Amended End Date | Description   | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|---|---------------------------------|
| Amendment        | \$0.00             | 06/30/2017       | CO# 004, LIQUIDATED DAMAGES, PAVEMENT RESURFACING 12 MILES, ONEIDA COUNTY         | 03/27/2017                      |
| Amendment        | \$160,116.45       | 06/30/2017       | CO#3-Adding Concrete Removal&Replace-Pavement Resurfacing 12 Miles, Oneida County | 04/17/2017                      |
| Amendment        | \$0.00             | 07/31/2017       | CO#11 NCTE Pavement Resurfacing Rte 12 Mapledale to Alder Creek Oneida County     | 06/22/2017                      |
| Amendment        | \$90,767.07        | 07/31/2017       | CO 5 Additional work required Rte 12 Mapledale to Adler Creek Region 2            | 07/18/2017                      |
| Amendment        | \$19,754.21        | 07/31/2017       | CO#6 FAW Pavement Resurfacing 12 Miles Rte 12 Oneida County                       | 07/27/2017                      |
| Amendment        | \$66,120.18        | 07/31/2017       | Rte 12 Mapledale to Alder Creek Concrete Road Repair                              | 08/10/2017                      |
| Amendment        | \$880.24           |                  | CO #10 New Item Asbestos Testing Pavement Resurfacing 12 Miles Oneida County      | 08/22/2017                      |
| Amendment        | \$0.00             | 08/31/2017       | CO#14 NCTE Pavement Resurfacing 12 Miles Oneida County                            | 08/30/2017                      |
| Amendment        | (\$24,755.33)      |                  | CO 13 Rte 12 Mapledale to Alder Creek Region 2                                    | 10/10/2017                      |
| Amendment        | \$9,710.30         | 10/01/2017       | CO#15 New Items Pavement Resurfacing Mapledale to Alder Creek, Oneida County      | 10/17/2017                      |
| Amendment        | \$0.00             | 12/15/2017       | CO#21 NCTE Pavement Resurfacing Mapledale to Alder Creek, Oneida County           | 11/07/2017                      |

|           |                |  |   |            |
|-----------|----------------|--|---|------------|
| Amendment | \$88,653.56    |  | CO#12 New/Increase Items Pavement Resurfacing 12 Miles, Mapledale to Alder Creek, Oneida County   | 11/14/2017 |
| Amendment | \$8,935.62     |  | CO#17-Increases/Decreases/Renegotiated Items-Pavement Resurfacing 12 Miles, Oneida County         | 11/24/2017 |
| Amendment | \$179,895.27   |  | CO#18 Increase/Decrease Items Pavement Resurfacing Rte 12 Mapledale to Alder Creek, Oneida County | 12/06/2017 |
| Amendment | \$35,904.15    |  | CO#19-Increases/Decrease-Pavement Resurfacing 12 Miles, Oneida County                             | 12/22/2017 |
| Amendment | \$25,943.97    |  | CO#20-Increase Items-Pavement Resurfacing 12 Miles, Oneida County                                 | 01/22/2018 |
| Amendment | \$46,596.17    |  | CO#16-New Items-Pavement Resurfacing 12 Miles, Oneida County                                      | 02/06/2018 |
| Amendment | \$32,233.18    |  | CO#24-New Items&Increase-Pavement Resurfacing 12 Miles, Oneida County                             | 02/16/2018 |
| Amendment | (\$172,184.56) |  | CO#22-Increases/Decreases-Pavement Resurfacing 12 Miles, Oneida County                            | 03/06/2018 |
| Amendment | \$101,712.25   |  | CO#23 Add'l FAW Pavement Resurfacing 12 Miles Oneida County                                       | 03/21/2018 |
| Amendment | (\$20,914.55)  |  | CO#25-Increases/Decreases/New-Pavement Resurfacing 12 Miles, Oneida County                        | 04/12/2018 |
| Amendment | (\$8,489.02)   |  | CO#27, Item incr/decr. pavement resurfacing 12 miles, Oneida County                               | 04/19/2018 |
| Amendment | \$18,644.02    |  | CO#28, Clean up CO, pavement resurface, 12 miles, Oneida County                                   | 04/26/2018 |
| Amendment | \$393.24       |  | CO#29, Item increase.   | 06/15/2018 |