

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: SCHENECTADY HARDWARE & ELEC CO INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D43346E
Current Contract Amount: \$5,966,235.00
Spending to Date: \$5,549,383.79
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$5,139,214.00	07/31/2017	07/10/2020	Replace motor control centers, Empire State Plaza, Albany County	07/31/2017

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$36,346.00		CO#1 43346E Switchboard fuses	06/20/2018
Amendment	\$123,215.00		CO#2 73101 Replacement Motor Control Centers	03/12/2019
Amendment	\$0.00	12/28/2021	CO#4 73577 NCTE	05/24/2019
Amendment	\$0.00	02/24/2022	CO#5 74037 NCTE	10/07/2019
Amendment	\$100,783.00		CO#7 74886 Delay Claim July 31 2017 to April 11 2020 Escalation on Motor Control Center products	07/21/2020
Amendment	\$4,859.00		CO#8 76422 increase for wire revisions	11/29/2021
Amendment	\$0.00	01/05/2023	CO# 9 No cost time extension	04/11/2022
Amendment	\$54,220.00		CO #10 77088 fire alarm modifications	06/09/2022
Amendment	\$102,727.00		CO#11 77733 modifications to accommodate separate Honeywell contract	12/27/2022
Amendment	\$0.00	07/06/2023	CO#12 78194 no cost time extension	12/28/2022
Amendment	\$49,847.00		Replace control relay with starter & group with starters for all other motors	04/21/2023
Amendment	\$79,869.00		CO #13 78361 Electrical wiring for code compliance	06/05/2023
Amendment	\$0.00	08/29/2024	CO#15 79103 No cost time extension	09/13/2023
Amendment	\$156,103.00		CO #16 79051 Modifications to fire alarm system	10/16/2023
Amendment	\$119,052.00		CO# 17 79363 Increase for revisions to control wiring schematic drawings	01/17/2024