## **Open Book New York Office of the State Comptroller Thomas P. DiNapoli, State Comptroller Contract Transactions**

Vendor Name: BUNKOFF GENERAL CONTRACTORS INC Agency Name: General Services, Office of Department/Facility Name: Office of General Services - Design & Construction Contract Number: D45248C Current Contract Amount: \$7,916,034.00 Spending to Date: \$7,880,623.00 Contract Type: Construction - Building

## **Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$7,933,000.00	03/18/2022	01/17/2024	Provide training academy firing range & training building Coxsackie CF Greene County	03/18/2022

## **Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$774.00		CO #1 77364 increase paint gun rack assemblies	06/24/2022
Amendment	\$9,804.00		CO#2 77270 Septic connection	07/15/2022
Amendment	\$4,631.00		CO #3 77528 modify installed ballistic panels	07/21/2022
Amendment	\$13,408.00		CO #4 77620 Concrete pad & shed for dust collector unit	09/14/2022
Amendment	\$13,954.00		CO 5 77632 Provide door hardware and modified door hardware specification	01/19/2023
Amendment	(\$2,015.00)		CO#6 78003 Credit for shorten storm water basin.	02/02/2023
Amendment	(\$7,125.00)		CO#7 78063 replace card reader with keyed entry	02/15/2023
Amendment	\$424.00		CO#8 78317 Modify janitor wall closet to accommodate sink size	02/23/2023
Amendment	\$149.00		CO#9 78479 Door stops	05/17/2023
Amendment	\$5,722.00		CO#10 78544 sill angles	05/19/2023
Amendment	\$466.00		CO#11 78726 Increase for drinking fountain alcove wall type	06/08/2023
Amendment	\$1,300.00		CO#12 78817 Trimming of glass block assemblies	07/05/2023
Amendment	\$4,819.00		CO#13 78815 Pond sediment mitigation	07/25/2023

Amendment	(\$387.00)		CO #14 79098 Credit for gate valves at outfall control structure	10/05/2023
Amendment	\$798.00		CO#15 79174 Replace artificial turf with natural turf	10/12/2023
Amendment	(\$63,688.00)		CO #16 79347 Credit for acrylic resurfacer	01/31/2024
Amendment	\$0.00	04/16/2024	CO# 17 79694 No cost time extension	03/22/2024