

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: POWER LINE CONSTRUCTORS INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D262468  
Current Contract Amount: \$746,656.86  
Spending to Date: \$746,656.86  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$667,712.91	01/10/2014	10/31/2014	SIGN PANEL REPAIR & REPLACE AGREEMENT SPECIFIED ROUTES REGION 2	01/10/2014

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$3,106.00		CO#1 - Add sign install, sign panel repair/replace agreement, specified routes, Region 2	06/02/2014
Amendment	\$5,317.25		CO#2 - Added items, sign panel repair and replace, specified routes region 2	06/27/2014
Amendment	\$7,612.94		CO#3 - Signs retained by NYS, sign panel repair/replace, specified routes in Region 2	07/22/2014
Amendment	\$2,553.75		CO# 5 - New item, sign panel repair & replace agreement, specified routes, Region 2	09/02/2014
Amendment	\$0.00	12/31/2014	CO#9 - NCTE, sign panel repair & replace, specified routes, Region 2	11/12/2014
Amendment	\$32,500.00		CO#12 - Added posts, sign panel repair & replace, specified Routes, Region 2	01/16/2015
Amendment	\$0.00	05/31/2015	NCTE- Sign Panel Replacement contract	01/27/2015
Amendment	\$65,451.82		CO#14. Overruns and FAW, sign panel repair/replace, specified routes, Region 2	02/23/2015
Amendment	\$13,884.50		CO#17. Renegotiated item, sign panel repair & replace, specified routes Region 2	03/05/2015
Amendment	\$22,209.53		TYPE B POSTS INSTALLATION HERK	04/09/2015
Amendment	(\$73,691.84)		CO#21. Cleanup/final, sign panel repair & replace agreement specified routes region 2	07/07/2015

Amendment	\$0.00	05/31/2015	FINAL, SIGN PANEL REPAIR & REPLACE AGREEMENT SPECIFIED ROUTES REGION 2	08/01/2016
-----------	--------	------------	--	------------