

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: AWL INDUSTRIES INC  
Agency Name: General Services, Office of  
Department/Facility Name: Office of General Services - Design & Construction  
Contract Number: D44573H  
Current Contract Amount: \$9,819,625.00  
Spending to Date: \$9,704,560.00  
Contract Type: Construction - Building

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$8,842,000.00	09/30/2014	09/25/2019	Provide Readiness Center Alteration, State St Armory, NYC	09/30/2014

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$112,741.00	09/25/2019	CO# 69849, Provide Epoxy Anchors, Provide Readiness Center Alteration, State St Armory, NYC	04/29/2016
Amendment	(\$311.00)	09/25/2019	Control No. 69913, Increase/Decrease, Provide Readiness Center Alteration, State St Armory, NYC	05/13/2016
Amendment	\$140,148.00	09/25/2019	CO# 70027, Storage Area, Provide Readiness Center Alteration, State St Armory, NYC	08/26/2016
Amendment	\$27,909.00	09/25/2019	CO# 70699, Air Duct, Provide Readiness Center Alteration, State St Armory, NYC	12/21/2016
Amendment	\$9,033.00	09/25/2019	CO#7 70831 Provide Readiness Center Alteration State St Armory NYC	01/13/2017
Amendment	\$16,100.00	09/25/2019	co# 70899, Generator Rigging, Provide Readiness Center Alteration, State St Armory, NYC	01/23/2017
Amendment	\$99,124.00	09/25/2019	CO# 70652, Hydroponic Piping, Provide Readiness Center Alteration, State St Armory, NYC	01/27/2017
Amendment	\$9,470.00	09/25/2019	CO# 70825, Security Grills, Provide Readiness Center Alteration, State St Armory, NYC	02/08/2017
Amendment	\$3,857.00	09/25/2019	CO# 71008, Fire Damper, Provide Readiness Center Alteration, State St Armory, NYC	02/17/2017

Amendment	\$7,285.00	09/25/2019	CO# 71061, Pipe Relocation, Provide Readiness Center Alteration, State St Armory, NYC	03/13/2017
Amendment	\$8,565.00	09/25/2019	CO 12 71127 Provide Readiness Center-Duct modification NYC Armory 5th Ave	05/31/2017
Amendment	\$1,070.00	09/25/2019	CO 14 #71173 Provide Readiness Center Provide NEMA 3R switches NYC Armory, 5th Ave	06/02/2017
Amendment	\$7,527.00	09/25/2019	CO 15 #71220 Provide Readiness Center NYC Armory, 15th Ave Outside air intake duct modif	06/06/2017
Amendment	\$25,701.00	09/25/2019	CO 11 #70971 Provide Readiness Ctr Remove Domestic Hot Water Flue/street beams @ #HWall	06/08/2017
Amendment	\$5,175.00	09/25/2019	CO 13 cost of labor/material clean/provide replacement for Frigidaire air conditioners NYC Armory 5t	06/16/2017
Amendment	\$14,895.00	09/25/2019	CO 16 # 71321 Provide lintels at HVAC Penetrations, NYC Armory, 5th Ave	06/29/2017
Amendment	\$0.00	09/25/2019	CO#18 71421 Adjust Internal Completion Dates, Provide Readiness Center NYC Armory	07/27/2017
Amendment	\$0.00	01/01/2018	CO#21, Time adjustment, provide readiness center alteration, State St armory, NYC	08/04/2017
Amendment	\$25,053.00		CO#17, 71352, Chase resolve, provide readiness center alteration, State St Armory, NYC	08/30/2017
Amendment	\$10,566.00		CO#21 71386 Article 12 Demob. & Remob. Costs Provide Readiness Center Alteration NYC Armory	09/08/2017
Amendment	\$7,998.00		CO#22, 71575, Cabinet extend, provide readiness center alteration, State St. Armory, NYC	09/15/2017
Amendment	\$4,847.00		CO#24, New items, Provide Readiness Center Alteration, State St Armory, NYC	09/22/2017
Amendment	\$12,828.00		CO#20, 71625, Modify chase, provide readiness center alteration, State St Armory, NYC	09/28/2017
Amendment	\$19,005.00		CO#26 71666 Sprinkler System Work Provide Readiness Center Alteration, State St Armory NYC	10/05/2017
Amendment	\$18,017.00		CO#27, 71615, Extend FCU cabinets, provide readiness cetr alteration, State St Armory, NYC	10/13/2017
Amendment	\$4,615.00		CO 20 #71457 Provide Readiness Center Alteration NYC , 5th Ave	10/19/2017

Amendment	\$81,639.00		CO#28 71633 Add'l basement heating units Provide Readiness Center Alteration NYC Armory	11/03/2017
Amendment	\$71,663.00		CO 29 Provide Readiness Center alteration NYC Armory, 5th Ave	11/09/2017
Amendment	\$6,354.00		CO#30, 71744, Replace filters, provide Readiness Ctr. alteration NYC Armory, 5th Ave	12/29/2017
Amendment	\$0.00	09/01/2018	CO#34 72058 Time Extension Provide Readiness Center Alteration NYC Armory, 5th Ave	01/19/2018
Amendment	\$54,408.00		CO#34 71865 Provide Readiness Center alt NYC Armory 5th Ave	02/08/2018
Amendment	\$7,532.00		CO#33 71889 Provide Readiness Center Alteration NYC Armory 5th Ave	02/14/2018
Amendment	\$3,381.00		Control#72056, CO#35 - 1st & 3rd Floor FTR Mods, Readiness Center Alternative NYC Armory 5th Ave	02/21/2018
Amendment	\$32,402.00		CO#31 71876 Provide Readiness Center Alternation NYC Armory 5th Ave	02/27/2018
Amendment	\$9,373.00		CO#36 71989 Readiness Center NYC Armory 5th Ave High Flue for High Eff Hot water heater	03/19/2018
Amendment	\$26,270.00		CO#37 72144 Provide Readiness Center NYC Armory 5th Ave Kings Co.	04/12/2018
Amendment	\$90,576.00		CO#38, 72254, Bypass with differential pressure switches, hydronic piping system	06/22/2018
Amendment	\$0.00	02/28/2019	CO 39 72831 NCTE	09/10/2018
Amendment	\$2,809.00		CO 40 72718 Relocate Two Thermostats.	10/01/2018