

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: D A COLLINS CONSTRUCTION CO INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263014
Current Contract Amount: \$21,312,536.61
Spending to Date: \$21,312,536.61
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$22,385,329.91	01/12/2016	11/30/2018	Rehab South Mall Arterial Bridges, I-787 to Empire State Plaza & Over Eagle St, Albany County	01/12/2016

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$73,157.42	11/30/2018	CO#1 TrngReq Rehab South Mall Arterial Bridges I-787 to Empire State Plaza & Over Eagle St Albany Co	06/09/2016
Amendment	\$2,085.30	11/30/2018	CO# 5 FA Stage 1 Traffic Pattern Chg Rehab S Mall Arterial Brid's I-787 to Emp State Plz Albany Co.	04/13/2017
Amendment	\$1,524.74	11/30/2018	CO #6, New item, rehab S. Mall arterial bridges, I-787 to E. State Plaza & over Eagle St, Alb County	04/25/2017
Amendment	\$3,690.04	11/30/2018	CO 7 Built to Lead Signs Rehab of the 1 787 bridges to Empire State Plaza Region 1	05/25/2017
Amendment	\$593.41	11/30/2018	CO#9 New Item Rehab South Mall Arterial Bdgs I-787 to Empire St Plaza&Eagle St	07/07/2017
Amendment	(\$4,751.90)	11/30/2018	CO#11 Relocate Impact Attenuator Rehab South Mall Arterial Bridges I-787 to Empire St Plaza	08/01/2017
Amendment	\$157,117.67		CO#15 Painting Piers 16 & 17 Rehab South Mall Arterial Bridges I-787 Albany County	11/07/2017
Amendment	\$265,000.00		CO#14 Rehab South Mall Arterial Bridges, I-787 to Empire State Plaza & Over Eagle St, Albany County	03/12/2018

Amendment	(\$16,755.89)		CO#10 New/Inc/Dec Items, Rehab South Mall Arterial Bridges, Emp. St. Plaza/Eagle St., Albany County	04/13/2018
Amendment	(\$2,694.58)		CO#21 Eagle Street Lighting	05/09/2018
Amendment	(\$33,456.56)		CO#27 Decrease Item Rehab South Mall Arterial Bridges I-787 to ESP & Eagle St. Albany County	08/13/2018
Amendment	\$119,049.93		CO#24 New Concrete Item	08/22/2018
Amendment	\$20,586.84		CO# 25 Preformed Thermoplastic Pavement Symbols Item 687.01970025 Design Issue	08/30/2018
Amendment	(\$53.88)		CO#28 Renegotiated Price for Major Item 582.06	09/11/2018
Amendment	\$18,845.60		CO#31 CCTV Investigation Rehab of I-787 Bridges to Empire State Plaza	11/27/2018
Amendment	\$13,070.71		CO 2 New items	12/20/2018
Amendment	(\$7,767.31)		CO#35 FAW Median Drainage & Swale	03/21/2019
Amendment	(\$294.72)		CO#36 New Items Bridge Rehab 787 to Empire State Plaza	04/09/2019
Amendment	(\$312.85)		CO#37 Pier 6 & 8 Grider Web Repairs Cold Joint Abutment Repair Barriers	04/26/2019
Amendment	(\$7,956.45)		CO#38 Additional Steel Repair New Stiffeners Patch Repairs	07/09/2019
Amendment	(\$32,823.81)		CO#40 WZTC & Premium Time Additional Payment	10/03/2019
Amendment	(\$1,640,647.01)		CO#41 Cleanup	11/14/2019