

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: MURNANE BUILDING CONTRACTORS
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263505
Current Contract Amount: \$10,500,629.78
Spending to Date: \$10,500,629.78
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,425,900.00	12/27/2017	08/30/2019	Schenectady Rail Station Building Project in the City of Schenectady, Schenectady County	12/27/2017

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$3,151.31		CO#1 Environmental Soil Testing	06/06/2018
Amendment	\$34,749.42		CO#2, New Item.	07/26/2018
Amendment	\$5,341.27		CO#03, New items.	08/13/2018
Amendment	(\$1.00)		CO#5 New/Decrease Items Schenectady Rail Station Building Project Schenectady County	09/12/2018
Amendment	\$951.60		CO#4 New Item	10/03/2018
Amendment	(\$1.00)		CO#6 Temporary Pavement & Striping Millwork Changes Cold Metal Roof Framing	11/06/2018
Amendment	(\$1.00)		CO#7 New/Inc/Decrease Items Schenectady Train Station Building Schenectady County	12/04/2018
Amendment	(\$1.00)		CO# 08 New items and decreases.	12/27/2018
Amendment	(\$1.00)		CO #9 New item and decreases	01/10/2019
Amendment	(\$1.00)		CO#11 Adds New Items for Grilles for Concourse Vestibule IT Room Fixtures & Item Decrease	05/20/2019
Amendment	(\$1.00)		CO#12 Additional Generator & Accessories	06/11/2019
Amendment	(\$1.00)		CO#13 Add New Items Door Camera Service Wire Change Generator & Collector Conduit & Wire	06/28/2019
Amendment	(\$1.00)		CO#14 New items and decreases	07/10/2019

Amendment	(\$1.00)		CO#10 New Item & Decrease Quantity TTBAO 4/3/2018 update:SURETY TAKEOVER has been submitted.	07/23/2019
Amendment	(\$1.00)		CO#16 New items and decreases	08/19/2019
Amendment	(\$1.00)		CO#15 New Items Schenectady Train Station Bldg.	09/10/2019
Amendment	\$0.00	12/31/2019	CO#18 NCTE Schenectady Train Station Bldg.	10/03/2019
Amendment	(\$1.00)		CO#17 New Items Train Station Bldg. Contract	10/10/2019
Amendment	(\$1.00)		CO#19 New Items Sign Base Foundations & Wall Brackets Dumpster Enclosures Sidewalk ADA Compliance	01/28/2020
Amendment	(\$1.00)		CO#20 Remove Curb & Pave Grout Voids Replace Glass Panel Cellular Equipment	03/03/2020
Amendment	(\$1.00)		CO#21 Signs & Foundations	03/20/2020
Amendment	\$16,533.68		CO#22 New Items Train Station	04/09/2020
Amendment	\$14,018.50		CO#23 New Items	04/22/2020