

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: BARRETT PAVING MATERIALS INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D263635  
Current Contract Amount: \$2,035,731.03  
Spending to Date: \$2,035,731.02  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$1,898,545.00	01/23/2018	11/30/2018	Reconstruct Rte. 481/45 intersection, town of Volney, Oswego County	01/23/2018

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$18,384.36		CO#3 New FAW Subbase & Drainage Items	08/16/2018
Amendment	\$6,998.75		CO# 5 Quantity Increases for Installation of Interim Pavemt Markings&Rolled Erosion Control Product	08/28/2018
Amendment	\$16,349.78		CO#6 New Cement & Drainage Items	09/12/2018
Amendment	\$19,875.26		CO#8 Quantities Increased	09/19/2018
Amendment	\$19,635.63		CO 5 Item increases	10/01/2018
Amendment	\$11,578.82		CO#10 Item Increases	10/10/2018
Amendment	\$588.00		CO 13 New Item	10/26/2018
Amendment	\$36,513.15		CO#1 Quantity Increases	11/21/2018
Amendment	\$55,734.15		CO#12 Additional Traffic Control Supervisor & Cleanup	12/07/2018
Amendment	\$10,853.10		CO#14 Embankment Trucking Costs	12/28/2018
Amendment	\$3,778.64		CO# 15 Quantity Increases	01/11/2019
Amendment	\$2,133.70		CO#16 Item Increases	03/01/2019
Amendment	\$11,876.20		CO#17 Flashing Signal Installation	03/26/2019
Amendment	\$1,687.50		CO#18 Item quantity increase	04/30/2019
Amendment	(\$76,705.36)		CO#19 Final closeout	05/29/2019
Amendment	(\$2,095.65)		CO#20 Cleanup	08/26/2019