Open Book New York Office of the State Comptroller Thomas P. DiNapoli, State Comptroller Contract Transactions

Vendor Name: HARRISON & BURROWES BRIDGE CONSTRUCTORS AND THE WESSON GROUP A JOINT

VENTURE LLC

Agency Name: Transportation, Department of

Department/Facility Name: Department of Transportation

Contract Number: D263652

Current Contract Amount: \$16,121,067.54

Spending to Date: \$16,121,067.54 Contract Type: Construction - Building

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|----------------------|-----------------------|------------|------------|---|---------------------------------------|
| Original Contract | \$16,169,677.29 | 03/02/2018 | 09/01/2018 | Adirondack Welcome Center, I-87, Mile Marker 43.5. NB, Queensbury, Warren County, Best Value | 03/02/2018 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|---------------------|--------------------|---------------------|---|------------------------------------|
| Amendment | \$10,432.37 | | Addition of New Agreed Prices | 08/13/2018 |
| Amendment | \$8,800.00 | | CO#8 New/Inc/Decrease Items Adirondack Welcome Center Best Value Queensbury Warren County | 08/21/2018 |
| Amendment | \$8,400.00 | | CO#7 Acceleration in Fabricating Glulam Posts & Beams | 09/06/2018 |
| Amendment | \$40,444.53 | | CO#4 New Item | 10/01/2018 |
| Amendment | \$0.00 | 10/01/2018 | CO#18 NCTE | 10/16/2018 |
| Amendment | \$24,558.06 | | CO#5 New Items Adironcack Welcome Center Queensbury Warren County Best Value | 10/23/2018 |
| Amendment | \$56,972.35 | | CO#6 Add Blocking/Support Between Trusses & Structural Insulated Panels to Roof/Valley | 11/06/2018 |
| Amendment | \$13,760.07 | | CO#10 Adirondack Welcome Center Queensbury Warren County Best Value | 12/13/2018 |
| Amendment | \$4,760.42 | | CO#14 Install Outdoor Furniture | 01/11/2019 |
| Amendment | \$19,191.43 | | CO#22 Agreed Prices for Various Electrical Items | 01/28/2019 |
| Amendment | \$19,953.86 | | CO#23 Agreed Prices for Lighting Modifications | 02/06/2019 |

| Amendment | \$19,764.39 | CO#24 Agreed Prices for Lighting Modifications | 02/25/2019 |
|-----------|----------------|---|------------|
| Amendment | \$10,500.24 | CO#13 Acceleration for Labor | 03/15/2019 |
| Amendment | \$11,155.05 | CO#17 Additional Millwork Extra Screws XBracing Egg Crate Grills Cover Electric Cable | 03/26/2019 |
| Amendment | \$17,513.87 | CO#19 Additional Work Design Changes | 04/30/2019 |
| Amendment | \$4,077.47 | CO#20 Adirondacks Welcome Center I-87 | 05/13/2019 |
| Amendment | \$18,067.08 | CO#25 New Window Trim & Hardware Items | 06/05/2019 |
| Amendment | (\$484,636.28) | CO#26 Clean up CO | 06/18/2019 |
| Amendment | \$15,765.83 | CO#28 Safety Officer & Foreman Labor Sat & Sun | 06/27/2019 |
| Amendment | \$93,844.66 | CO#31 Management Fee | 12/09/2019 |
| Amendment | \$4,440.19 | CO#30 Fuel Price Final Adjustment | 02/03/2020 |
| Amendment | \$18,624.66 | CO#32 New item | 02/24/2020 |
| Amendment | \$15,000.00 | Change Order #33 Replace I Love NY Sign | 03/27/2020 |