

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: MCNAMEE CONSTRUCTION CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263403
Current Contract Amount: \$14,515,279.32
Spending to Date: \$14,515,279.32
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$13,884,000.00	05/11/2018	08/31/2019	Bridge Maintenance Various Locations Westchester Dutchess Orange Counties Region 8	05/11/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$100,000.00)		CO# 3 Training Requirement Waived Training Requirement Credit	08/15/2018
Amendment	\$13,598.00		CO#10 New Item HMA Sidewalk Bicycle Paths & Vegetation Control Strip	03/01/2019
Amendment	(\$2,275.00)		CO#12 Add New Item Superstr Slab Integral Wearing Surface Bottom Formwork	04/22/2019
Amendment	\$14,136.29		CO#15 Replacement Costs for Bearings & Concrete Cylinder Curing Box	07/30/2019
Amendment	\$0.00	11/18/2019	CO#1 NCTE	08/06/2019
Amendment	\$53,430.46		CO#23 New Items Bridge Rehab	10/17/2019
Amendment	\$0.00	12/31/2019	CO#26 NCTE	11/15/2019
Amendment	\$91,610.49		CO#27 New items	02/19/2020
Amendment	\$5,798.06		CO#29 New Items to Install Weld Pipe Support Remove Concrete Post Rebar Repairs Install Guiderail	03/11/2020
Amendment	\$0.00	05/27/2020	CO#32 NCTE	03/11/2020
Amendment	\$133,195.30		CO#35 New Items Bridge Rehabilitation	03/30/2020
Amendment	\$432,119.77		CO#36 FAW Incidental Construction Motorist Safety Work	06/01/2020
Amendment	\$97,842.73		CO#37 Increase Various Items	06/30/2020
Amendment	\$24,278.03		CO#38 New Bridge Rehabilitation Items	07/10/2020
Amendment	(\$2,903.98)		CO#39 Cleanup & Added Work	10/07/2020

Amendment	(\$7,643.54)		CO#40 Repair deteriorated asphalt	11/16/2020
Amendment	(\$1,342.01)		CO#45 Final clean up	09/24/2021
Amendment	(\$118,871.95)		CO#46 Item increases and decreases	11/28/2023