

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: M L CACCAMISE ELECTRIC CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263685
Current Contract Amount: \$1,389,635.56
Spending to Date: \$1,389,635.56
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$1,383,721.50	05/03/2018	06/28/2019	Traffic Sys Improve New/Upgraded Signal Sys ITS Elements/Curb Ramps Herkimer/Madison/Oneida Counties	05/03/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$1,069.10		CO#2 Extra Work at Site 1 & 2	10/26/2018
Amendment	\$2,086.30		CO #6 Item increases	01/17/2019
Amendment	\$2,332.62		CO#7 Repair Signal at Intersection of Courts Street & Fay Street	02/22/2019
Amendment	\$0.00	10/31/2019	CO#9 NCTE	06/17/2019
Amendment	\$18,079.30		CO#5 added site work	07/11/2019
Amendment	\$21,592.10		CO#11 New Items Traffic System Improvements	10/25/2019
Amendment	\$0.00	05/30/2020	CO#13 NCTE	11/15/2019
Amendment	\$2,651.41		CO Remove Concrete & Add OH Lights Traffic Sys Improvements Signal System ITS Elements	03/26/2020
Amendment	\$23,618.51		CO#17 State St Court St Intersection FAW Signal Foundation Work	07/21/2020
Amendment	\$0.00	07/17/2020	CO#19 NCTE	08/06/2020
Amendment	(\$11,436.36)		CO#18 Increases Decreases & New Cable & Pavement Stripe Items	09/10/2020
Amendment	\$0.00	09/25/2020	CO#21 NCTE	09/28/2020
Amendment	(\$14,631.68)		CO#24 New traffic signals	12/08/2020
Amendment	(\$1,905.17)		Change order #25 new traffic signals	02/02/2021
Amendment	(\$67,647.91)		Change order #26 cleanup	02/12/2021

Amendment	\$30,105.84		Change order #27 reassessed engineering charges & liquidated damages	05/24/2021
-----------	-------------	--	--	------------