

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: EX AIR INC
Agency Name: General Services, Office of
Department/Facility Name: Office of General Services - Design & Construction
Contract Number: D45153H
Current Contract Amount: \$2,400,967.00
Spending to Date: \$2,256,127.67
Contract Type: Construction - Building

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$2,241,700.00	06/11/2018	12/23/2020	Repair/Replace Roof Exhaust Fans Bldgs 71 81 84 & 93 Taconic CF Westchester County	06/11/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$1,714.00)		CO#1 73471 Credit for Concrete Pad	05/10/2019
Amendment	(\$2,616.00)		CO#2 73759 Credit for deletion of bypass and gauges.	08/02/2019
Amendment	(\$19,883.00)		CO#3 74443 Credit for 68 core drills and 68 dampers at Building 81	05/07/2020
Amendment	\$51,795.00		CO#4 74840 - Delay Claim	12/08/2020
Amendment	\$0.00	06/04/2021	CO #5 75376 No cost time extension	12/17/2020
Amendment	\$0.00	07/13/2021	CO#6 75752 No cost time extension	04/19/2021
Amendment	\$0.00	09/27/2021	CO#7 75884 No cost time extension	06/29/2021
Amendment	\$0.00	10/07/2021	CO# 8 75752A No cost time extension	07/30/2021
Amendment	\$86,451.00		CO#9 76602 Reimbursement of funds	01/31/2022
Amendment	\$0.00	06/30/2022	CO#10 76934 No cost time extension	03/09/2022
Amendment	\$2,544.00		CO #11 76887 Repair / Replace Roof Exhaust Fans	03/30/2022
Amendment	\$352.00		CO#12 76879 Bldg 84 revised supply duct	04/27/2022
Amendment	\$3,549.00		CO #13 77234A Ballasted fall protection system	07/21/2022
Amendment	\$0.00	12/31/2022	CO#14, No cost time extension	10/11/2022
Amendment	\$38,789.00		CO#15 78580 delay claim	05/05/2023
Amendment	\$0.00	10/31/2023	CO#16 78937 No cost time extension	07/13/2023
Amendment	\$0.00	06/28/2024	CO#17 79761 No cost time extension	03/19/2024