

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: RIFENBURG CONSTRUCTION INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263740
Current Contract Amount: \$11,350,271.77
Spending to Date: \$11,350,271.77
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$10,680,985.00	07/17/2018	11/30/2019	Geometric & Operational Corridor Improvements Route 787 Cohoes Blvd Cohoes Albany County	07/17/2018

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$63,341.68		CO #4 Item decrease and new item.	02/27/2019
Amendment	\$16,199.73		CO#6 Unused Drainage Structures	04/10/2019
Amendment	\$132,093.88		CO#5 Add New Items Elliptical Pipe & Water Line	04/29/2019
Amendment	\$13,350.00		CO#7 New Item Route 787 Corridor Improvements	05/13/2019
Amendment	\$28,800.00		CO#9 New item	05/29/2019
Amendment	\$2,450.70		CO#10 Add New Traffic Control Item	06/19/2019
Amendment	\$14,133.60		CO#11 Add New Shoulder Backup Material	07/12/2019
Amendment	\$85,748.32		CO#13 Portable Temporary Rumble Strips	08/08/2019
Amendment	\$34,776.00		CO#15 Add New Topsoil Item	09/06/2019
Amendment	\$43,011.53		CO#16 Utilities CIP Liner 12" Ductile Iron	09/30/2019
Amendment	\$4,236.60		CO#17 Intersection Flasher Solid State With Cabinets	10/17/2019
Amendment	\$29,965.30		CO#18 Earthwork	10/25/2019
Amendment	\$0.00	12/31/2019	CO#21 NCTE	12/06/2019
Amendment	\$0.00	01/31/2020	CO#22 NCTE	01/13/2020
Amendment	\$8,992.10		CO#24 New Item Corridor Improvements	03/11/2020

Amendment	\$20,351.84		CO#25 New Item	03/25/2020
Amendment	(\$559,969.63)		CO#27 Cleanup	04/13/2020
Amendment	\$579,011.81		CO#28 Renegotiated Stone Curb & Topsoil Items & Increased Existing Items	05/13/2020
Amendment	\$0.00	12/31/2020	CO#29 NCTE	10/02/2020
Amendment	\$12,739.75		CO#30 Additional light poles	11/30/2020
Amendment	\$243,510.12		CO#31 New items excavation backfill & pavement repairs	01/29/2021
Amendment	(\$103,456.56)		CO#32 Cleanup	11/05/2021