

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: CONCRETE APPLIED TECHNOLOGIES CORP
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D263779
Current Contract Amount: \$6,123,181.61
Spending to Date: \$6,123,181.61
Contract Type: Construction - Highway

Contract Information

| Transaction Type | Transaction Amount | Start Date | End Date | Description | Transaction Approved/Filed Date |
|-------------------|--------------------|------------|------------|------------------------------|---------------------------------|
| Original Contract | \$1,951,749.00 | 10/24/2018 | 12/30/2021 | Signal Requirements Region 5 | 10/24/2018 |

Contract Amendment Information

| Transaction Type | Transaction Amount | Amended End Date | Description | Transaction Approved/Filed Date |
|------------------|--------------------|------------------|---|---------------------------------|
| Amendment | \$29,390.93 | | CO#1 New Item Traffic Signal Pole Mast Arm 51 ft to 75 ft | 03/01/2019 |
| Amendment | \$562,800.00 | | CO#2 Increase in Quantities for Conduit Excavation Inductance Loop Wire & Installation | 07/23/2019 |
| Amendment | \$652,900.00 | | CO#3 Item Increases | 08/27/2019 |
| Amendment | \$14,521.91 | | CO#4 Add New Traffic Signal Items | 10/01/2019 |
| Amendment | \$96,985.84 | | CO#5 New & Increased Items Where & When Traffic Signal Requirements | 03/20/2020 |
| Amendment | \$237,643.09 | | Change order #6 increase in quantities and new items | 10/06/2020 |
| Amendment | \$270,004.11 | | CO#7 New traffic signals and item quantity increases | 11/02/2020 |
| Amendment | \$290,168.41 | | CO#8 Additional signal requirements | 12/21/2020 |
| Amendment | \$558,396.84 | | Change order #9 new traffic signal installation and equipment | 03/12/2021 |
| Amendment | \$2,362,259.63 | | Change order #10 adding & increasing items 11 new work orders | 07/26/2021 |
| Amendment | \$449,103.77 | | CO#11 New items for generator transfer switches & colored & imprinted concrete sidewalk | 12/08/2021 |
| Amendment | \$0.00 | 06/30/2022 | CO#12 No cost time extension | 01/03/2022 |
| Amendment | \$2.12 | | CO#13 item increases & decreases | 02/22/2023 |
| Amendment | (\$1,352,744.04) | | CO#14 Cleanup | 08/21/2023 |