

Open Book New York
Office of the State Comptroller
Thomas P. DiNapoli, State Comptroller
Contract Transactions

Vendor Name: BOVE INDUSTRIES INC
Agency Name: Transportation, Department of
Department/Facility Name: Department of Transportation
Contract Number: D264064
Current Contract Amount: \$9,301,963.05
Spending to Date: \$9,301,963.05
Contract Type: Construction - Highway

Contract Information

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$8,195,000.00	04/09/2020	07/05/2021	Safety Improvements on Grand Central Parkway Queens Nassau County	04/09/2020

Contract Amendment Information

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	(\$1.00)		CO#1 Stump Removal & Additional Field Office Cleaning	10/15/2020
Amendment	(\$1.00)		CO#2 New & decreased curb pavement & waste disposal items	10/21/2020
Amendment	\$634,158.17		CO#6 Sidewalk on existing bridge safety walk	06/01/2021
Amendment	\$34,000.00		CO#8 2 new items adjustmt to catch basin & remove temporarily backfill & reinstall catch basin	06/28/2021
Amendment	\$0.00	11/04/2021	Change order #10 no cost time extension	07/06/2021
Amendment	\$190,201.80		CO#7 New items construct new telecommunication system	07/20/2021
Amendment	\$250,000.00		CO # 9 Temporary power and restoring power services to NYPD facility	08/30/2021
Amendment	\$108,371.14		CO#11 Item increases and decreases	10/06/2021
Amendment	\$184,677.84		CO#12 New items mill & repave ramps & overruns/underruns	11/01/2021
Amendment	\$58.14		CO#14 Increases decreases & new items	12/28/2021
Amendment	\$79.80		CO16 New item and item decreases	01/21/2022
Amendment	\$19.60		CO#15 Overruns/underruns utilities conduit & pavement	02/03/2022
Amendment	\$2.64		CO #17 item addition and decreases	02/28/2022

Amendment	\$36.50		CO# 18 to rebuild existing drain structure and traffic control item increases and decreases	03/30/2022
Amendment	(\$302,248.18)		CO #20 clean up	06/01/2022