

**Open Book New York**  
**Office of the State Comptroller**  
**Thomas P. DiNapoli, State Comptroller**  
**Contract Transactions**

Vendor Name: ECCO III ENTERPRISES INC  
Agency Name: Transportation, Department of  
Department/Facility Name: Department of Transportation  
Contract Number: D264422  
Current Contract Amount: \$66,398,219.76  
Spending to Date: \$39,379,179.66  
Contract Type: Construction - Highway

**Contract Information**

Transaction Type	Transaction Amount	Start Date	End Date	Description	Transaction Approved/Filed Date
Original Contract	\$64,365,000.00	07/06/2021	09/09/2024	Replace Bronx River Pkwy bridge/Metro-North Railroad Woodlawn/Wakefield section Bronx County	07/06/2021

**Contract Amendment Information**

Transaction Type	Transaction Amount	Amended End Date	Description	Transaction Approved/Filed Date
Amendment	\$1.00		CO#1 Sheet pilling work	09/05/2022
Amendment	\$1.00		CO# 2 Item in creases and decreases	09/30/2022
Amendment	\$340.00		CO #4 items increased deceased and new	11/16/2022
Amendment	\$18.85		CO#5 New item obstruction removal for retaining walls	12/08/2022
Amendment	\$27.73		CO#7 increase for structural steel fabrication & detailing item & 2 item decreases	06/12/2023
Amendment	\$454.52		CO#9 Field change payment transfer from Cat 2 to Cat 1 for overruns and increase for fuel price	08/15/2023
Amendment	\$1,151,114.49		CO#8 Increases with 4 new items due to changing of piles	10/30/2023
Amendment	\$3,462.17		CO#11 item addition and increase for concrete sidewalk with foundation	01/03/2024
Amendment	\$877,800.00		CO#13 New item for heavily reinforced PCC pavement	02/26/2024